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TABLE 1-1

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

BAS CONSULTANT TEAM MEMBERS

COMPANY TEAM MEMBER

Bryan A. Stirrat, P.E.

Christine M. Arbogast, P.E.

Cesar A. Leon

Chip Clements, P.E.

Carrie Schneider

Robert D. Hilton, CMC

Marva Sheehan

J.R. Miller & Associates (JRMA) Doug Drennen

Lewis Michaelson

Kelly Thomas Jarosz

Bryan A. Stirrat & Associates (BAS)

Clements Environmental (Clements)

HF&H Consultants (HF&H)

Katz & Associates
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TABLE 1-2

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

RESOURCE MANAGEMENT ADVISORY COMMITTEE (RMAC) MEMBERS

MEMBER NAME AFFILIATION

Mike MaDade San Diego County Disposal Association

Lynn France Integrated Waste Management Technical Advisory Committee

Richard Anthony Integrated Waste Management Citizens Advisory Committee

Alan Pentico San Diego County Apartment Association

Amy Harris San Diego County Taxpayers Association  

Leslie L. McLaughlin Department of Navy, Southwest Division

Jacquie Adams Solid Waste Local Enforcement Agency

Beryl Flom League of Women Voters & Council Member Fry's Nominee

Fatih Buyuksonmez, PH.D., P.E. San Diego Statue University - Dept of Civil & Environmental Studies

Jamie Fox Rice Council District 2 Representative

Barbara Lamb City of San Diego, Business Office

Andrea M. Eaton Council District Nominee

Sylvia M. Castillo, P.E. City of San Diego, Environmental Services Department

Brian Henry City of San Diego, Environmental Services Department

Robert "Bob" Epler City of San Diego, Environmental Services Department

San Diego LRMOSP 
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TABLE 2-1

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

POPULATION PROJECTIONS TO 2045

Population Projections

JURISDICTION 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Carlsbad 97,853 98,922 99,991 101,061 102,130 103,200 104,272 105,348 106,426 107,506 108,587 109,818 111,051 112,287 113,524 114,758 115,986 117,207

Chula Vista 220,286 222,693 225,100 227,508 229,916 232,324 234,737 237,158 239,586 242,018 244,451 247,222 249,999 252,781 255,564 258,342 261,107 263,857

Coronado 28,071 28,377 28,684 28,991 29,298 29,605 29,912 30,221 30,530 30,840 31,150 31,503 31,857 32,211 32,566 32,920 33,272 33,623

Del Mar 4,796 4,848 4,901 4,953 5,005 5,058 5,110 5,163 5,216 5,269 5,322 5,382 5,443 5,503 5,564 5,624 5,684 5,744

El Cajon 103,104 104,231 105,358 106,485 107,612 108,739 109,868 111,002 112,138 113,276 114,415 115,712 117,012 118,314 119,616 120,917 122,211 123,498

Encinitas 65,939 66,659 67,380 68,100 68,821 69,542 70,264 70,989 71,716 72,444 73,172 74,001 74,833 75,665 76,498 77,330 78,157 78,981

Escondido 148,136 149,755 151,373 152,993 154,612 156,231 157,854 159,482 161,115 162,750 164,387 166,250 168,117 169,988 171,860 173,728 175,587 177,437

Imperial Beach 29,346 29,666 29,987 30,308 30,629 30,949 31,271 31,593 31,917 32,241 32,565 32,934 33,304 33,675 34,045 34,416 34,784 35,150

La Mesa 59,123 59,769 60,415 61,062 61,708 62,354 63,002 63,652 64,303 64,956 65,609 66,353 67,098 67,845 68,592 69,337 70,079 70,818

Lemon Grove 27,014 27,309 27,604 27,900 28,195 28,490 28,786 29,083 29,381 29,679 29,977 30,317 30,658 30,999 31,340 31,681 32,020 32,357

National City 59,135 59,781 60,427 61,074 61,720 62,366 63,014 63,664 64,316 64,969 65,622 66,366 67,111 67,858 68,605 69,351 70,093 70,831

Oceanside 182,484 184,479 186,473 188,467 190,462 192,457 194,456 196,462 198,473 200,487 202,503 204,798 207,099 209,404 211,709 214,010 216,300 218,579

Poway 53,346 53,929 54,512 55,095 55,678 56,261 56,845 57,432 58,020 58,609 59,198 59,869 60,541 61,215 61,889 62,562 63,231 63,897

San Diego 1,367,210 1,382,152 1,397,090 1,412,035 1,426,981 1,441,924 1,456,904 1,471,930 1,487,000 1,502,091 1,517,193 1,534,389 1,551,625 1,568,894 1,586,167 1,603,408 1,620,565 1,637,638

San Diego-Unincorporated 493,753 499,149 504,544 509,941 515,338 520,735 526,145 531,571 537,013 542,463 547,918 554,128 560,352 566,589 572,826 579,053 585,249 591,415

San Marcos 70,570 71,341 72,112 72,883 73,655 74,426 75,199 75,975 76,753 77,532 78,311 79,199 80,088 80,980 81,871 82,761 83,647 84,528

Santee 57,093 57,717 58,341 58,965 59,589 60,213 60,839 61,466 62,096 62,726 63,356 64,074 64,794 65,515 66,237 66,957 67,673 68,386

Solana Beach 14,141 14,296 14,450 14,605 14,760 14,914 15,069 15,225 15,380 15,536 15,693 15,871 16,049 16,227 16,406 16,584 16,762 16,938

Vista 99,262 100,347 101,431 102,516 103,601 104,686 105,774 106,865 107,959 109,054 110,151 111,399 112,651 113,905 115,159 116,410 117,656 118,895

TOTAL 3,180,661 3,215,421 3,250,173 3,284,942 3,319,711 3,354,474 3,389,324 3,424,279 3,459,338 3,494,445 3,529,580 3,569,583 3,609,682 3,649,857 3,690,038 3,730,148 3,770,063 3,809,780

PERCENT GROWTH 0.96% 1.09% 1.08% 1.07% 1.06% 1.05% 1.04% 1.03% 1.02% 1.01% 1.01% 1.13% 1.12% 1.11% 1.10% 1.09% 1.07% 1.05%

JURISDICTION 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045

Carlsbad 118,421 119,626 120,821 121,764 122,693 123,610 124,514 125,406 126,285 127,155 128,015 128,866 129,709 130,544 131,372 132,195 133,013 133,827

Chula Vista 266,590 269,303 271,992 274,116 276,208 278,271 280,307 282,314 284,293 286,250 288,187 290,104 292,002 293,881 295,745 297,597 299,438 301,271

Coronado 33,971 34,317 34,659 34,930 35,197 35,459 35,719 35,975 36,227 36,476 36,723 36,967 37,209 37,449 37,686 37,922 38,157 38,390

Del Mar 5,804 5,863 5,921 5,968 6,013 6,058 6,102 6,146 6,189 6,232 6,274 6,316 6,357 6,398 6,439 6,479 6,519 6,559

El Cajon 124,777 126,047 127,306 128,299 129,278 130,244 131,197 132,137 133,063 133,979 134,886 135,783 136,671 137,550 138,423 139,290 140,152 141,009

Encinitas 79,799 80,611 81,416 82,051 82,678 83,295 83,905 84,506 85,098 85,684 86,263 86,837 87,405 87,968 88,526 89,080 89,631 90,180

Escondido 179,274 181,099 182,907 184,335 185,742 187,129 188,498 189,848 191,179 192,495 193,798 195,087 196,363 197,626 198,880 200,126 201,364 202,596

Imperial Beach 35,514 35,876 36,234 36,517 36,795 37,070 37,342 37,609 37,873 38,133 38,391 38,647 38,900 39,150 39,398 39,645 39,890 40,134

La Mesa 71,551 72,279 73,001 73,571 74,132 74,686 75,232 75,771 76,302 76,828 77,348 77,862 78,371 78,876 79,376 79,873 80,367 80,859

Lemon Grove 32,692 33,025 33,355 33,615 33,872 34,125 34,374 34,620 34,863 35,103 35,341 35,576 35,808 36,039 36,268 36,495 36,720 36,945

National City 71,565 72,293 73,015 73,585 74,147 74,701 75,247 75,786 76,317 76,843 77,363 77,877 78,387 78,891 79,392 79,889 80,383 80,875

Oceanside 220,843 223,090 225,318 227,077 228,810 230,519 232,206 233,869 235,508 237,129 238,734 240,322 241,894 243,450 244,995 246,529 248,054 249,572

Poway 64,559 65,216 65,867 66,382 66,888 67,388 67,881 68,367 68,846 69,320 69,789 70,253 70,713 71,168 71,620 72,068 72,514 72,958

San Diego 1,654,600 1,671,437 1,688,129 1,701,306 1,714,289 1,727,094 1,739,731 1,752,190 1,764,474 1,776,621 1,788,641 1,800,538 1,812,318 1,823,978 1,835,552 1,847,046 1,858,472 1,869,844

San Diego-Unincorporated 597,540 603,621 609,649 614,408 619,097 623,721 628,284 632,784 637,220 641,607 645,948 650,244 654,499 658,709 662,889 667,040 671,167 675,274

San Marcos 85,403 86,272 87,134 87,814 88,484 89,145 89,798 90,441 91,075 91,702 92,322 92,936 93,544 94,146 94,743 95,337 95,926 96,513

Santee 69,094 69,797 70,495 71,045 71,587 72,122 72,649 73,170 73,683 74,190 74,692 75,189 75,681 76,167 76,651 77,131 77,608 78,083

Solana Beach 17,114 17,288 17,461 17,597 17,731 17,864 17,994 18,123 18,250 18,376 18,500 18,623 18,745 18,866 18,986 19,104 19,223 19,340

Vista 120,127 121,349 122,561 123,518 124,460 125,390 126,308 127,212 128,104 128,986 129,859 130,722 131,578 132,424 133,264 134,099 134,928 135,754

TOTAL 3,849,241 3,888,409 3,927,242 3,957,898 3,988,101 4,017,891 4,047,288 4,076,274 4,104,849 4,133,108 4,161,073 4,188,749 4,216,154 4,243,280 4,270,206 4,296,945 4,323,527 4,349,983

PERCENT GROWTH 1.04% 1.02% 1.00% 0.78% 0.76% 0.75% 0.73% 0.72% 0.70% 0.69% 0.68% 0.67% 0.65% 0.64% 0.63% 0.63% 0.62% 0.61%

Source:  State of California Department of Finance Population Projections for San Diego County 2008 

Population

San Diego LRMOSP
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TABLE 2-2

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS  STRATEGIC PLAN

COUNTYWIDE SOLID WASTE 

TONNAGE PROJECTIONS TO 2045

Jurisdiction 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027
Carlsbad 109,926 111,552 113,588 114,946 115,059 113,362 114,536 115,716 116,900 118,085 119,272 120,624 121,979 123,336 124,694 126,050 127,398 128,741

Chula Vista 158,384 160,795 163,730 165,687 165,850 163,404 165,090 166,790 168,495 170,202 171,912 173,860 175,814 177,770 179,727 181,681 183,625 185,559

Coronado 44,171 46,299 47,145 47,708 47,755 47,051 47,407 47,862 48,317 48,773 49,254 49,812 50,372 50,932 51,493 52,053 52,610 53,164

Del Mar 8,672 8,929 9,092 9,201 9,210 9,074 9,157 9,248 9,340 9,432 9,526 9,633 9,742 9,850 9,959 10,067 10,175 10,282

El Cajon 90,052 91,392 93,060 94,172 94,265 92,875 95,472 96,455 97,442 98,430 99,419 100,545 101,674 102,805 103,937 105,067 106,191 107,310

Encinitas 62,334 63,262 64,417 65,187 65,251 64,289 64,954 65,623 66,294 66,966 67,640 68,406 69,175 69,944 70,714 71,483 72,248 73,009

Escondido 141,339 143,404 146,022 147,767 147,913 145,731 148,398 149,927 151,462 152,998 154,536 156,287 158,042 159,801 161,560 163,316 165,064 166,803

Imperial Beach 12,857 13,056 13,294 13,453 13,466 13,267 13,404 13,542 13,680 13,819 13,958 14,116 14,275 14,433 14,592 14,751 14,909 15,066

La Mesa 35,259 35,791 36,445 36,880 36,917 36,372 36,748 37,126 37,506 37,886 38,267 38,700 39,135 39,571 40,006 40,441 40,874 41,305

Lemon Grove 18,503 18,781 19,124 19,353 19,372 19,086 19,283 19,482 19,681 19,881 20,081 20,308 20,536 20,765 20,993 21,222 21,449 21,675

National City 51,574 52,782 53,746 54,388 54,442 53,639 54,155 54,703 55,252 55,802 56,360 56,999 57,639 58,281 58,922 59,563 60,200 60,834

Oceanside 37,138 37,691 38,379 38,838 38,876 38,303 143,658 145,139 146,624 148,112 149,601 151,296 152,995 154,698 156,401 158,101 159,793 161,476

Poway 53,078 53,918 54,902 55,558 55,613 54,793 55,355 55,924 56,495 57,067 57,640 58,293 58,948 59,604 60,261 60,916 61,567 62,216

San Diego 1,429,064 1,507,784 1,535,309 1,553,660 1,555,189 1,532,251 1,546,103 1,560,726 1,575,365 1,590,014 1,605,622 1,622,069 1,640,291 1,658,547 1,676,806 1,695,032 1,713,170 1,731,218

San Diego-Unincorporated 440,220 446,730 454,886 460,322 460,776 453,979 493,986 499,076 504,182 509,295 514,415 520,240 526,081 531,937 537,793 543,638 549,456 555,244

San Marcos 80,485 81,649 83,140 84,133 84,216 82,974 84,927 85,803 86,682 87,561 88,441 89,444 90,448 91,455 92,462 93,467 94,467 95,462

Santee 44,559 45,221 46,047 46,597 46,643 45,955 47,793 48,286 48,779 49,274 49,769 50,333 50,898 51,464 52,031 52,597 53,159 53,719

Solana Beach 14,042 14,263 14,524 14,697 14,712 14,495 14,644 14,794 14,945 15,097 15,248 15,421 15,594 15,768 15,941 16,115 16,287 16,459

Vista 87,941 89,215 90,843 91,929 92,019 90,662 96,208 97,200 98,195 99,192 100,189 101,324 102,463 103,603 104,743 105,882 107,015 108,142

TOTAL 2,919,599 3,022,515 3,077,693 3,114,478 3,117,544 3,071,562 3,251,277 3,283,423 3,315,637 3,347,884 3,381,149 3,417,711 3,456,100 3,494,565 3,533,037 3,571,440 3,609,657 3,647,684

Jurisdiction 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045

Carlsbad 130,074 131,398 132,710 133,746 134,766 135,773 136,767 137,746 138,712 139,667 140,612 141,547 142,473 143,389 144,299 145,203 146,101 146,995

Chula Vista 187,481 189,389 191,281 192,774 194,245 195,696 197,128 198,539 199,931 201,308 202,670 204,018 205,352 206,674 207,985 209,287 210,582 211,871

Coronado 53,715 54,261 54,803 55,231 55,653 56,068 56,479 56,883 57,282 57,676 58,066 58,453 58,835 59,213 59,589 59,962 60,333 60,703

Del Mar 10,388 10,494 10,599 10,681 10,763 10,843 10,923 11,001 11,078 11,154 11,230 11,304 11,378 11,452 11,524 11,596 11,668 11,740

El Cajon 108,421 109,525 110,618 111,482 112,333 113,172 114,000 114,816 115,621 116,417 117,205 117,984 118,756 119,520 120,279 121,032 121,780 122,526

Encinitas 73,765 74,516 75,260 75,848 76,426 76,997 77,561 78,116 78,664 79,205 79,741 80,272 80,797 81,317 81,833 82,345 82,854 83,361

Escondido 168,531 170,245 171,946 173,288 174,610 175,914 177,202 178,471 179,722 180,959 182,183 183,395 184,595 185,783 186,962 188,132 189,296 190,454

Imperial Beach 15,222 15,377 15,530 15,652 15,771 15,889 16,005 16,120 16,233 16,344 16,455 16,564 16,673 16,780 16,887 16,992 17,097 17,202

La Mesa 41,732 42,157 42,578 42,910 43,238 43,561 43,880 44,194 44,504 44,810 45,113 45,413 45,710 46,004 46,296 46,586 46,874 47,161

Lemon Grove 21,899 22,122 22,343 22,517 22,689 22,859 23,026 23,191 23,353 23,514 23,673 23,831 23,987 24,141 24,294 24,446 24,597 24,748

National City 61,464 62,090 62,710 63,199 63,682 64,157 64,627 65,090 65,546 65,997 66,444 66,886 67,323 67,756 68,186 68,613 69,038 69,460

Oceanside 163,149 164,809 166,455 167,754 169,035 170,297 171,543 172,772 173,983 175,181 176,366 177,539 178,700 179,850 180,991 182,125 183,251 184,373

Poway 62,860 63,500 64,134 64,635 65,128 65,615 66,095 66,568 67,035 67,496 67,953 68,405 68,852 69,295 69,735 70,172 70,606 71,038

San Diego 1,749,150 1,766,948 1,784,594 1,798,525 1,812,250 1,825,787 1,839,145 1,852,316 1,865,302 1,878,143 1,890,850 1,903,427 1,915,880 1,928,206 1,940,442 1,952,593 1,964,672 1,976,694

San Diego-Unincorporated 560,995 566,704 572,363 576,831 581,233 585,575 589,859 594,083 598,248 602,366 606,442 610,476 614,470 618,423 622,347 626,244 630,118 633,974

San Marcos 96,451 97,432 98,406 99,174 99,930 100,677 101,414 102,140 102,856 103,564 104,265 104,958 105,645 106,325 106,999 107,669 108,335 108,998

Santee 54,276 54,828 55,376 55,808 56,234 56,654 57,068 57,477 57,880 58,278 58,673 59,063 59,449 59,832 60,212 60,589 60,963 61,336

Solana Beach 16,629 16,798 16,966 17,099 17,229 17,358 17,485 17,610 17,734 17,856 17,976 18,096 18,214 18,332 18,448 18,563 18,678 18,793

Vista 109,262 110,374 111,477 112,347 113,204 114,050 114,884 115,707 116,518 117,320 118,114 118,900 119,677 120,447 121,212 121,971 122,725 123,476

TOTAL 3,685,466 3,722,968 3,760,148 3,789,500 3,818,419 3,846,941 3,875,087 3,902,839 3,930,199 3,957,256 3,984,030 4,010,529 4,036,768 4,062,739 4,088,521 4,114,122 4,139,573 4,164,903

2010
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TABLE 2-3

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

FY 2009 DISPOSAL TONNAGE TO SAN DIEGO LANDFILLS BY JURISDICTION

Tonnage of Each Jurisdiction's SW in Each Landfill (FY 2009)

Borrego Otay Ramona Sycamore West Miramar 

Origin of Waste In County (tons for 2009) Sum

Carlsbad -                      111,269             -                      3,058                 665                      114,992             

Chula Vista -                      163,190             -                      464                    2,029                   165,683             

Coronado -                      22,583               -                      226                    23,397                 46,206               

Del Mar -                      323                    -                      6,674                 2,075                   9,072                 

El Cajon -                      87,939               -                      5,603                 661                      94,202               

Encinitas -                      25,878               -                      38,852               476                      65,207               

Escondido -                      2,315                 507                    144,561             469                      147,852             

Imperial Beach -                      13,235               -                      11                      205                      13,450               

La Mesa -                      34,493               -                      2,006                 385                      36,884               

Lemon Grove -                      18,862               -                      306                    187                      19,356               

National City -                      46,387               -                      272                    7,292                   53,951               

Oceanside -                      32,170               -                      6,399                 281                      38,850               

Out of State -                      -                      -                      -                      -                        -                      
Poway -                      2,717                 17,904               33,731               1,173                   55,524               

San Diego -                      411,635             -                      172,011             911,275               1,494,920          

San Diego-Unincorporated 7,728                 218,047             47,098               184,980             114                      457,968             

San Marcos -                      1,700                 -                      82,420               74                        84,194               

Santee -                      36,517               -                      9,780                 316                      46,613               

Solana Beach -                      9,030                 -                      5,358                 301                      14,689               

Vista -                      6,823                 -                      85,056               2,653                   94,532               

Subtotal (In County) 7,728                 1,245,113          65,509               781,767             954,028               3,054,145          

Borrego Otay Ramona Sycamore West Miramar 

Outside County (tons for 2009) Sum

Barona 2,247                 1,155                 3,402                 

Campo 233                    233                    

Canyon Lake 112                    112                    

Calameza 68                      68                      

Cherry Valley 23                      23                      

Cathedral City 876                    876                    

Cochella 299                    299                    

Hemet 125                    125                    

Indian Nations (Unspecified) 51                      814                    6,764                 7,629                 

Indian Wells 197                    197                    

Indio 1,221                 1,221                 

Imperial - Unincorporated 1                        1                        

Golden Acorn 165                    165                    
La Quinta 828                    828                    

Lake Elsinore 275                    275                    

Los Angeles 1,113                 52                      1,165                 

Los Angeles County - Unincorporated -                      

Mexico 2,931                 2,931                 

Murietta 3                        3                        

Ontario 20                      20                      

Orange County 5,770                 5,770                 

Palm Springs 3                        3                        

Palm Desert 1,618                 1,618                 

Pala 27                      207                    235                    

Perris 217                    217                    

Rancho Mirage 519                    519                    

Rincon 236                    236                    

Riverside 17,945               769                    18,714               

Riverside - Unincorporated -                      

San Bernardino 14                      3,106                 3,120                 

San Bernardino - Unincorporated -                      
San Jacinto 116                    116                    

Sycuan 1,842                 598                    2,440                 

Temecula 766                    766                    

29 Palms 175                    175                    

Viejas 2,174                 438                    2,612                 

Yucca Valley 225                    225                    

Subtotal (Outside County) 0 32,033               3,112                 21,191               -                            56,337               

TOTAL 7,728                 1,277,146          68,621               802,958             954,028               3,110,481          

Sources: Ÿ  CIWMB, Jurisdiction Profile

Ÿ  CIWMB, Origin of Waste by Landfill
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TABLE 2-4

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

LANDFILL ACCEPTANCE OF SOLID WASTE BY JURISDICTION

Percentage of Each Jurisdiction's SW by Landfill (FY 2009)

Borrego Otay Ramona

Sycamore 

Sanitary

West Miramar 

Sanitary

Origin of Waste In County (tons for 2006) Sum

Carlsbad 96.76% 2.66% 0.58% 100%

Chula Vista 98.50% 0.28% 1.22% 100%

Coronado 48.87% 0.49% 50.64% 100%

Del Mar 3.56% 0.00% 73.57% 22.87% 100%

El Cajon 93.35% 0.000% 5.95% 0.70% 100%

Encinitas 39.69% 0.000% 59.58% 0.73% 100%

Escondido 1.57% 0.343% 97.77% 0.32% 100%

Imperial Beach 98.40% 0.08% 1.52% 100%

La Mesa 93.52% 5.44% 1.04% 100%

Lemon Grove 97.45% 1.58% 0.97% 100%

National City 85.98% 0.50% 13.52% 100%

Oceanside 82.81% 0.000% 16.47% 0.72% 100%

Poway 4.89% 32.24% 60.75% 2.11% 100%

San Diego 27.54% 11.51% 60.96% 100%

San Diego-Unincorporated 1.69% 47.61% 10.28% 40.39% 0.02% 100%

San Marcos 2.02% 97.89% 0.09% 100%

Santee 78.34% 20.98% 0.68% 100%

Solana Beach 61.48% 36.48% 2.05% 100%

Vista 7.22% 89.98% 2.81% 100%

NOTE:  Values Calculated from Table 2-3
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TABLE 2-5

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

PERCENTAGE OF LANDFILL ACCEPTANCE OF SOLID WASTE BY JURISDICTION

Percentage of Each Landfill's SW by Jurisdiction (FY 2009)

Borrego Otay Ramona

Sycamore 

Sanitary

West Miramar 

Sanitary

Origin of Waste In County (tons for 2009)

Carlsbad 8.71% 0.00% 0.38% 0.07%

Chula Vista 12.78% 0.00% 0.06% 0.21%

Coronado 1.77% 0.00% 0.03% 2.45%

Del Mar 0.03% 0.00% 0.83% 0.22%

El Cajon 6.89% 0.00% 0.70% 0.07%

Encinitas 2.03% 0.00% 4.84% 0.05%

Escondido 0.18% 0.74% 18.00% 0.05%

Imperial Beach 1.04% 0.00% 0.00% 0.02%

La Mesa 2.70% 0.00% 0.25% 0.04%

Lemon Grove 1.48% 0.00% 0.04% 0.02%

National City 3.63% 0.00% 0.03% 0.76%

Oceanside 2.52% 0.00% 0.80% 0.03%

Out of State 0.00% 0.00% 0.00%

Poway 0.21% 26.09% 4.20% 0.12%

San Diego 32.23% 0.00% 21.42% 95.52%

San Diego-Unincorporated 100.00% 17.07% 68.64% 23.04% 0.01%

San Marcos 0.13% 0.00% 10.26% 0.01%

Santee 2.86% 0.00% 1.22% 0.03%

Solana Beach 0.71% 0.00% 0.67% 0.03%

Vista 0.53% 0.00% 10.59% 0.28%

Outside County (tons for 2009)
Barona 0.00% 3.27% 0.14%

Campo 0.00% 0.00% 0.03%

Canyon Lake 0.00% 0.00% 0.01%

Calameza 0.00% 0.00% 0.01%

Cherry Valley 0.00% 0.00% 0.00%

Cathedral City 0.00% 0.00% 0.11%

Cochella 0.00% 0.00% 0.04%

Hemet 0.00% 0.00% 0.02%

Indian Nations (Unspecified) 0.00% 1.19% 0.84%

Indian Wells 0.00% 0.00% 0.02%

Indio 0.00% 0.00% 0.15%

Imperial - Unincorporated 0.00% 0.00% 0.00%

Golden Acorn 0.01% 0.00% 0.00%

La Quinta 0.00% 0.00% 0.10%

Lake Elsinore 0.00% 0.00% 0.03%

Los Angeles 0.09% 0.08% 0.00%

Los Angeles County - Unincorporated 0.00% 0.00% 0.00%

Mexico 0.23% 0.00% 0.00%

Murietta 0.00% 0.00% 0.00%

Ontario 0.00% 0.00% 0.00%

Orange County 0.45% 0.00% 0.00%

Palm Springs 0.00% 0.00% 0.00%

Palm Desert 0.00% 0.00% 0.20%

Pala 0.00% 0.00% 0.03%

Perris 0.00% 0.00% 0.03%

Rancho Mirage 0.00% 0.00% 0.06%

Rincon 0.00% 0.00% 0.03%

Riverside 1.41% 0.00% 0.10%

Riverside - Unincorporated 0.00% 0.00% 0.00%

San Bernardino 0.00% 0.00% 0.39%

San Bernardino - Unincorporated 0.00% 0.00% 0.00%

San Jacinto 0.00% 0.00% 0.01%

Sycuan 0.14% 0.00% 0.07%

Temecula 0.00% 0.00% 0.10%

29 Palms 0.00% 0.00% 0.02%

Viejas 0.17% 0.00% 0.05%

Yucca Valley 0.00% 0.00% 0.03%

TOTAL 100% 100% 100% 100% 100%
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TABLE 2-6

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

TRANSFER/PROCESSING FACILITIES

Name Operator City

Maximum Permitted 

Throughput 

(Tons per Day)

Permitted Capacity 

(Tons per Day)

Annual Total 

Permitted 

Capacity Types of Waste Accepted

EDCO Recovery and Transfer Station EDCO Disposal Corporation San Diego 1,500 1,716 535,392         C&D, I, MM
EDCO Construction/Demolition EDCO Waste and Recycling Svcs. San Marcos 175 174 54,288           C&D
EDCO Station EDCO Disposal Corporation La Mesa 200 462 144,144         C&D, GM, I, MM
EDCO Recycling EDCO Disposal Corporation Lemon Grove 516 960 299,520         MM
Escondido Resource Recovery Jemco Equipment Corporation Escondido 2,500 3,402 1,061,424      C&D, GM, MM
Fallbrook Recycling Facility Fallbrook Refuse Service Fallbrook 500 792 247,104         C&D, MM
Otay CDI MVPF Otay Landfill, Inc Chula Vista 174 174 54,288           C&D
Palomar Transfer Station, Inc. Palomar Transfer Station, Inc. Carlsbad 800 800 249,600         C&D, GM, I, MM
Ramona MRF & Transfer Station Jemco Equipment Corporation Unincorporated 370 405 126,360         C&D, GM, MM
SANCO Recycling SANCO Services Escondido 735 960 299,520         MM
SANCO Resource Recovery SANCO Services Lemon Grove 1,000 1,000 312,000         C&D
The Allan Company MRF & T/S Cedar-Young Company, dba Allan Co San Diego 1,000 1,500 468,000         MM
Universal Refuse Removal Universal Refuse Removal El Cajon 1,000 1,000 312,000         MM

10,470 13,345 4,163,640

Name Operator City

Maximum Permitted 

Throughput 

(Tons per Day)

Permitted Capacity 

(Tons per Day)

Annual Total 

Permitted 

Capacity Types of Waste Accepted

Miramar Transfer Station City of San Diego San Diego 5,000

Notes:  Tons-per-year were converted to tons-per-day using a 312-day year (52 weeks x 6 days/week)
 Cubic yards were converted to tons using 500 lbs./cubic yard

Source: CIWMB, Solid Waste Information System

Name Operator City

Maximum Permitted 

Throughput 

(Tons per Day)

Permitted Capacity 

(Tons per Day)

Waste Management of No. County Waste Management of No. County Oceanside 4,500                           4,500                         Sealed container transfer operation of waste

C&D - Construction and Demolition
GM - Green Material
I - Industrial
MM - Mixed Municipal 

Active Large Volume Transfer/Processing Facilities (100 Tons Per Day or Larger)

Planned Large Volume Transfer/Processing Facilities

Other Transfer / Processing Facilites
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TABLE 2-7

CITY OF SAN DIEGO

LONG-TERM RESOURCES MANAGEMENT OPTIONS STRATEGIC PLAN

COMPOSTING FACILITIES 

Name Operator City

Maximum Permitted 

Throughput 

(Tons per Day)

Permitted Capacity 

(Tons per Day)

Answede Organic Recycling Answede, Inc. Chula Vista 200 15                                 

El Corazon Compost Facility Agri Service Vista 200 5,000                            

Evergreen Nursery Evergreen Distributors, Inc. San Diego 125 2,500                            

Oceanside Biosolids Agri Service Vista 150 2                                   

Inland Pacific Resource Recovery Inland Pacific Resource Recovery Lakeside 450 2,750                            

Inland Pacific Resource Recovery Inland Pacific Resource Recovery Lakeside 400 321                               

Miramar Greenery City of San Diego San Diego 388 192                               

1,913                            10,780                          

Name Operator City

Maximum Permitted 

Throughput 

(Tons per Day)

Permitted Capacity 

(Tons per Day)

Starstream Valley Center Starstream Energy LLC ValleyCenter 200 234

Notes: § Tons-per-year were converted to tons-per-day using a 312-day year (52 weeks x 6 days/week)

§ Cubic yards were converted to tons using 500 lbs./cubic yard

Source: CalRecycle, Solid Waste Information System as of July, 2011

Existing Composting Facilities (100 Tons per Day or Larger)

Planned Composting Facilities
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TABLE 2-8

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

RECYCLABLES PROCESSING CENTERS
NAME CITY MATERIALS VOLUME

1 Coopers Recycling Center Alpine

2 Main Street Recycling Chula Vista

3 Mikes Recycling Chula Vista

4 EDCO Station Buyback Center La Mesa Bottles, cans, plastic bottles

5 EDCO Recycling Lemon Grove Bottles, cans, plastic bottles

6 A1 Alloys National City

7 ABC Metals Inc. National City

8 Fibre Resources Unlimited Inc. Spring Valley Bottles, cans, plastic bottles, paper, cardboard, metal

9 Spring Valley Environmental Services Inc. Spring Valley Bottles, cans, plastic bottles, copper, brass

10 Spring Valley Recycling Spring Valley Bottles, cans, plastic bottles, brass, copper

11 Your Neighborhood Recycling Centers Spring Valley Cans, plastic, scrap metal

5 tons daily

3600-4200 tons

annually

12 Liberty Recycling Del Mar Cans, plastic bottles, newspapers, cardboard

13 American Recycling El Cajon Bottles, cans, plastic bottles, copper, scrap aluminum

14 California Metals Inc. (#1) El Cajon Nonferris metals, electronics

15 California Metals Inc. (#4) El Cajon Nonferris metals, electronics

16 M&M Recycling Center El Cajon

17 Universal Refuse and Recycling El Cajon

18 All Ways Recycling El Cajon Bottles, cans, plastic bottles, scrap metals

19 Genes Recycling El Cajon

20 Skyline Recycling Co. Escondido Cans, plastic bottles, brass, copper

21 Escondido Recycling Yard Inc. Escondido Bottles, cans, plastic bottles, brass, copper, stainless steel

22 Quality Recycling (#1) Lakeside Bottles, cans, plastic bottles, copper, cardboard, stainless steel

23 Quality Recycling (#2) Lakeside Bottles, cans, plastic bottles, copper, cardboard, stainless steel

24 Ben Recycling and Scrap Metal Oceanside Bottles, cans, plastic bottles, brass, copper, stainless steel, scrap metal

25 Recycle America Oceanside Bottles, can, plastic bottles

26 Ramona Recycling Ramona Bottles, cans, plastic bottles, newpapers, cardboard

27 Richardson Recycling Ramona Bottles, cans, plastic bottles

28 Allan Co./Sycamore Landfill Santee Bottles, cans, plastic bottles, copper, metal, stainless steel

29 Lees Iron and Metal Vista Bottles, cans, plastic bottles, copper, metal, stainless steel

30 Quality Recycling Vista Brass, copper, aluminum, stainless steel, newspapers, paper, cardboard

31 54th Recycling Center/Jorges Used Tires San Diego

32 AB Recycling San Diego

33 American Recycling San Diego Bottles, cans, plastic bottles

34 Southwest Recycling San Diego

35 TOMRA Pacific Inc./San Diego San Diego Cans, plastic bottles

36 Ocean Beach Recycling San Diego

37 Leroy Recycling/Old Town Recycling San Diego Bottles, cans, plastic bottles, copper, scrap metal

38 Allan Co. San Diego Bottles, cans, plastic bottles, copper

39 Linda Recycling San Diego Bottles, cans, plastic bottles

40 A to Z Auto Inc. San Diego Brass, copper, stainless steel, metal, appliances

41 All Ways Recycling Co. San Diego Bottles, cans, plastic bottles, copper, stainless steel

42 IMS Recycling Services Inc. San Diego Bottles, cans, plastic bottles, brass, copper, stainless steel, wiring

43 J and R Recycling San Diego Bottles, cans, plastic bottles, brass, copper, scrap aluminum, stainless steel

44 Time Recycling Center San Diego Bottles, cans, plastic bottles, copper

45 AmerMex Recycling Inc. San Diego

46 Can Depot Recycling Services San Diego

47 Regan Recycling Enterprises San Diego

48 Can Depot Recycling Services San Diego

49 Allan Co. San Diego Bottles, cans, plastic bottles, brass, copper, stainless steel 350 tons daily

50 Palm Ave. Recycling Inc. San Diego Bottles, cans, plastic bottles

51 Save the Planet Recycling Center (#1) San Diego Bottles, cans, plastic bottles, copper, scrap metals

52 Save the Planet Recycling Center (#3) San Diego Bottles, cans, plastic bottles, copper, scrap metals
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TABLE 2-9

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

PROJECTED CAPACITY WITHOUT SYCAMORE EXPANSION

MSW Declining Capacity Projections by Landfill (2009 Base Volumes)
Landfill

Total Est. Permitted Capacity (cu yds) 706,745         62,377,974    2,200,000         48,124,462       87,760,000     

Remaining Estimated Capacity (cu yds) 478,836         as of 08/31/09 33,070,879    as of 11/30/06 690,000            47,388,428       as of 09/30/06 19,177,564     as of 6/30/10

Closure Date 12/31/2040 4/30/2027 12/31/2006 12/31/2031 12/31/2011 ENDING

Permitted Max Disposal (tons/day) 50                 5,830             295                  3,965                8,000              

CAPACITY

Remaining Capacity  

 (Fiscal Year)

 Beginning 

Capacity

 Anmual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual Disposal 

Tons

Ending 

Capacity

Beginning 

.Capacity

Annual 

Disposal Tons Ending Capacity

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity  TOTALS 

2001 332,792         4,140             328,652       27,216,867    1,088,261      26,128,606     400,200            55,364              344,836       32,879,593       900,502          31,979,091      23,941,514     1,310,118    22,631,396  81,412,580

2002 328,652         4,560             324,091       26,128,606    1,254,892      24,873,714     344,836            70,009              274,827       31,979,091       894,000          31,085,091      22,631,396     1,340,465    21,290,930  77,848,654

2003 324,091         4,705             319,386       24,873,714    1,342,857      23,530,856     274,827            75,944              198,883       31,085,091       889,466          30,195,625      21,290,930     1,381,925    19,909,005  74,153,756

2004 319,386         5,092             314,294       23,530,856    1,420,225      22,110,631     198,883            80,151              118,732       30,195,625       911,356          29,284,269      19,909,005     1,444,695    18,464,310  70,292,236

2005 314,294         5,086             309,208       22,110,631    1,448,166      20,662,466     118,732            74,245              44,488         29,284,269       902,331          28,381,938      18,464,310     1,525,463    16,938,847  66,336,946

2006 309,208         6,632             302,576       20,662,466    1,481,356      19,181,110     44,488              44,488              -               28,381,938       896,650          27,485,288 16,938,847     1,475,919    15,462,928  62,431,901

2007 302,576         8,446             294,130       19,181,110    1,418,691      17,762,419     27,485,288       981,491          26,503,798 15,462,928     1,313,693    14,149,234  58,709,580

2008 294,130         8,677             285,453       17,762,419    1,310,025      16,452,394     26,503,798       988,314          25,515,484 14,149,234     1,160,219    12,989,015  55,242,346

2009 285,453         7,728             277,725       16,452,394    1,277,154      15,175,240     25,515,484       877,828          24,637,656 12,989,015     954,028       12,034,987  52,125,608

2010 277,725         7,388             270,337       15,175,240    1,220,891      13,954,349     24,637,656       839,156          23,798,500 12,034,987     912,000       11,122,987  49,146,173

2011 270,337         7,494             262,843       13,954,349    1,238,476      12,715,873     23,798,500       851,243          22,947,257 11,122,987     986,000       10,136,987  46,062,960

2012 262,843         7,631             255,212       12,715,873    1,261,085      11,454,788     22,947,257       866,783          22,080,474 10,136,987     1,004,000    9,132,987    42,923,461

2013 255,212         7,722             247,490       11,454,788    1,276,158      10,178,630     22,080,474       877,143          21,203,332 9,132,987       1,016,000    8,116,987    39,746,439

2014 247,490         7,730             239,760       10,178,630    1,277,414      8,901,216       21,203,332       878,006          20,325,325 8,116,987       1,017,000    7,099,987    36,566,289

2015 239,760         7,616             232,144       8,901,216      1,258,573      7,642,643       20,325,325       865,056          19,460,269 7,099,987       1,002,000    6,097,987    33,433,044

2016 232,144         7,695             224,449       7,642,643      1,271,648      6,370,995       19,460,269       874,043          18,586,226 6,097,987       1,160,214    4,937,773    30,119,443

2017 224,449         7,774             216,675       6,370,995      1,284,763      5,086,232       18,586,226       883,058          17,703,168 4,937,773       1,170,795    3,766,978    26,773,054

2018 216,675         7,854             208,821       5,086,232      1,297,917      3,788,315       17,703,168       892,098          16,811,070 3,766,978       1,181,379    2,585,599    23,393,805

2019 208,821         7,934             200,888       3,788,315      1,311,089      2,477,226       16,811,070       901,152          15,909,918 2,585,599       1,191,966    1,393,632    19,981,664

2020 200,888         8,013             192,874       2,477,226      1,324,271      1,152,955       15,909,918       910,213          14,999,705 1,393,632       1,203,555    190,078       16,535,612

2021 192,874         8,104             184,770       1,152,955      1,152,955      -                 14,999,705       2,132,213       12,867,493 190,078          190,078       -              13,052,263

2022 184,770         8,195             176,575       12,867,493       3,514,280       9,353,212 9,529,787

2023 176,575         8,286             168,289       9,353,212         3,553,393       5,799,819 5,968,107

2024 168,289         8,378             159,911       5,799,819         3,553,302       2,246,517 2,406,428

2025 159,911         8,469             151,442       2,246,517         2,246,517       -                   151,442

2026 151,442         8,559             142,883       142,883

2027 142,883         8,649             134,233       134,233

2028 134,233         8,739             125,494       125,494

2029 125,494         8,828             116,666       116,666

2030 116,666         8,916             107,750       107,750

2031 107,750         8,986             98,764        98,764

2032 98,764           9,054             89,710        89,710

2033 89,710           9,122             80,588        80,588

2034 80,588           9,189             71,399        71,399

2035 71,399           9,255             62,145        62,145

2036 62,145           9,319             52,826        52,826

2037 52,826           9,384             43,442        43,442

2038 43,442           9,447             33,995        33,995

2039 33,995           9,510             24,485        24,485

2040 24,485           9,572             14,913        14,913

2041 14,913           9,634             5,279          5,279

2042 5,279             5,279             -              0

2043 0

2044 0
2045 0

NOTE:  Conversion factor to convert from cubic yards to tons is 1,160.  This rate was obtained from the Joint Technical Document (Volume 1 of 2) West Miramar Landfill San Diego California  February 2007, revised February 4, 2008 for all landfills. 

Sources: §  CIWMB, Active Landfills Profile

§  Quarterly AB 939 CIWMB reports from the County of San Diego

§  San Diego County, Integrated Waste Management Plan, Countywide Siting Element, 2005

§  CIWMB, Disposal Reporting System, Origin of Waste by Landfill

§  ESD tonnage projections and % growth for 2010 - 2015

§  California State Dept of Finance Growth Projections for 2016 - 2045

§  Permitted daily tonnage maximums at Sycamore are:

2008-3,965, 2009-6,800, 2010-9,000, 2015-10,000, 2020-11,000, 2025-13,000

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

Borrego Otay Ramona Sycamore Sanitary Miramar
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TABLE 2-10

CITY OF SAN DIEGO

LONG-TERM MANAGEMENT OPTIONS STRATEGIC PLAN

PROJECTED CAPACITY WITH SYCAMORE EXPANSION 

(100% DEPT OF FINANCE)

MSW Declining Capacity Projections by Landfill (2009 Base Volumes)
Landfill

Total Est. Permitted Capacity (cu yds) 706,745         62,377,974   2,200,000       48,124,462       87,760,000     

Remaining Estimated Capacity (cu yds) 478,836         as of 08/31/09 33,070,879   as of 11/30/06 690,000          47,388,428       19,177,564     as of 6/30/10

Closure Date 12/31/2040 4/30/2027 12/31/2006 12/31/2031 12/31/2020

Permitted Max Disposal (tons/day) 50                  5,830            295                 3,965                 8,000              

Capacity after Expansion (cy yds) 80,000,000       Assume capacity added in 2014 87,760,000     

Remaining Capacity  

 (Fiscal Year)

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual 

Disposal Tons Ending Capacity

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual Disposal 

Tons Ending Capacity

Beginning 

Capacity

Annual 

Disposal Tons Ending Capacity

 System Capacity 

Total (after all 

assumed transfers 

to Sycamore) 

2001 332,792         4,140            328,652       27,216,867   1,088,261     26,128,606      400,200          55,364            344,836     32,879,593       900,502            31,979,091         23,941,514     1,310,118    22,631,396           81,412,580

2002 328,652         4,560            324,091       26,128,606   1,254,892     24,873,714      344,836          70,009            274,827     31,979,091       894,000            31,085,091         22,631,396     1,340,465    21,290,930           77,848,654

2003 324,091         4,705            319,386       24,873,714   1,342,857     23,530,856      274,827          75,944            198,883     31,085,091       889,466            30,195,625         21,290,930     1,381,925    19,909,005           74,153,756

2004 319,386         5,092            314,294       23,530,856   1,420,225     22,110,631      198,883          80,151            118,732     30,195,625       911,356            29,284,269         19,909,005     1,444,695    18,464,310           70,292,236

2005 314,294         5,086            309,208       22,110,631   1,448,166     20,662,466      118,732          74,245            44,488       29,284,269       902,331            28,381,938         18,464,310     1,525,463    16,938,847           66,336,946

2006 309,208         6,632            302,576       20,662,466   1,481,356     19,181,110      44,488            44,488            -             28,381,938       896,650            27,485,288         16,938,847     1,475,919    15,462,928           62,431,901

2007 302,576         8,446            294,130       19,181,110   1,418,691     17,762,419      27,485,288       981,491            26,503,798         15,462,928     1,313,693    14,149,234           58,709,580

2008 294,130         8,677            285,453       17,762,419   1,310,025     16,452,394      26,503,798       988,314            25,515,484         14,149,234     1,160,219    12,989,015           55,242,346

2009 285,453         7,728            277,725       16,452,394   1,277,154     15,175,240      25,515,484       877,828            24,637,656         12,989,015     954,028       12,034,987           52,125,608

2010 277,725         7,388            270,337       15,175,240   1,220,891     13,954,349      24,637,656       839,156            23,798,500         12,034,987     912,000       11,122,987           49,146,173

2011 270,337         7,494            262,843       13,954,349   1,238,476     12,715,873      23,798,500       851,243            22,947,257         11,122,987     986,000       10,136,987           46,062,960

2012 262,843         7,631            255,212       12,715,873   1,261,085     11,454,788      22,947,257       866,783            22,080,474         10,136,987     1,004,000    9,132,987             42,923,461

2013 255,212         7,722            247,490       11,454,788   1,276,158     10,178,630      22,080,474       877,143            21,203,332         9,132,987       1,016,000    8,116,987             39,746,439

2014 247,490         7,730            239,760       10,178,630   1,277,414     8,901,216        67,603,332       878,006            66,725,325         8,116,987       1,017,000    7,099,987             82,966,289

2015 239,760         7,616            232,144       8,901,216     1,258,573     7,642,643        66,725,325       865,056            65,860,269         7,099,987       1,002,000    6,097,987             79,833,044

2016 232,144         7,695            224,449       7,642,643     1,271,648     6,370,995        65,860,269       874,043            64,986,226         6,097,987       1,160,214    4,937,773             76,519,443

2017 224,449         7,774            216,675       6,370,995     1,284,763     5,086,232        64,986,226       883,058            64,103,168         4,937,773       1,170,795    3,766,978             73,173,054

2018 216,675         7,854            208,821       5,086,232     1,297,917     3,788,315        64,103,168       892,098            63,211,070         3,766,978       1,181,379    2,585,599             69,793,805

2019 208,821         7,934            200,888       3,788,315     1,311,089     2,477,226        63,211,070       901,152            62,309,918         2,585,599       1,191,966    1,393,632             66,381,664

2020 200,888         8,013            192,874       2,477,226     1,324,271     1,152,955        62,309,918       910,213            61,399,705         1,393,632       1,203,555    190,078                62,935,612

2021 192,874         8,104            184,770       1,152,955     1,152,955     -                   61,399,705       2,132,213         59,267,493         190,078          190,078       -                        59,452,263

2022 184,770         8,195            176,575       59,267,493       3,514,280         55,753,212         55,929,787

2023 176,575         8,286            168,289       55,753,212       3,553,393         52,199,819         52,368,107

2024 168,289         8,378            159,911       52,199,819       3,592,513         48,607,306         48,767,217

2025 159,911         8,469            151,442       48,607,306       3,631,562         44,975,744         45,127,186

2026 151,442         8,559            142,883       44,975,744       3,670,422         41,305,322         41,448,205

2027 142,883         8,649            134,233       41,305,322       3,709,090         37,596,232         37,730,465

2028 134,233         8,739            125,494       37,596,232       3,747,508         33,848,724         33,974,218

2029 125,494         8,828            116,666       33,848,724       3,785,641         30,063,083         30,179,750

2030 116,666         8,916            107,750       30,063,083       3,823,447         26,239,636         26,347,386

2031 107,750         8,986            98,764         26,239,636       3,853,293         22,386,343         22,485,107

2032 98,764           9,054            89,710         22,386,343       3,882,698         18,503,644         18,593,355

2033 89,710           9,122            80,588         18,503,644       3,911,701         14,591,944         14,672,532

2034 80,588           9,189            71,399         14,591,944       3,940,321         10,651,623         10,723,023

2035 71,399           9,319            62,080         10,651,623       3,968,475         6,683,148            6,745,228

2036 62,080           9,319            52,761         6,683,148         3,996,361         2,686,788            2,739,548

2037 52,761           9,384            43,377         2,686,788         2,686,788         -                       43,377

2038 43,377           9,447            33,930         33,930

2039 33,930           9,510            24,420         24,420

2040 24,420           9,572            14,848         14,848

2041 14,848           9,634            5,214           5,214

2042 5,214             5,214            -               -                      

2043

2044
2045

Sources: §  CIWMB, Active Landfills Profile

§  Quarterly AB 939 CIWMB reports from the County of San Diego

§  San Diego County, Integrated Waste Management Plan, Countywide Siting Element, 2005

§  CIWMB, Disposal Reporting System, Origin of Waste by Landfill

§  ESD tonnage projections and % growth for 2010 - 2015

§  California State Dept of Finance Growth Projections for 2016 - 2045

§  Permitted daily tonnage maximums at Sycamore are:

2008-3,965, 2009-6,800, 2010-9,000, 2015-10,000, 2020-11,000, 2025-13,000

NOTE:  Conversion factor to convert from cubic yards to tons is 1,160.  This rate was obtained from the Joint Technical Document (Volume 1 of 2) West Miramar Landfill San Diego California  February 2007, revised February 4, 2008 for all landfills.

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

Borrego Otay Ramona Sycamore Sanitary Miramar
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TABLE 2-11

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

PROJECTED CAPACITY WITH SYCAMORE EXPANSION

(50% DEPT OF FINANCE)

MSW Declining Capacity Projections by Landfill (2009 Base Volumes)
Landfill

Total Est. Permitted Capacity (cu yds) 706,745         62,377,974   2,200,000       48,124,462       87,760,000     

Remaining Estimated Capacity (cu yds) 478,836         as of 08/31/09 33,070,879   as of 11/30/06 690,000          47,388,428       as of 09/30/06 19,177,564     as of 6/30/10

Closure Date 12/31/2040 4/30/2027 12/31/2006 12/31/2031 12/31/2012 ENDING

Permitted Max Disposal (tons/day) 50                  5,830            295                3,965                8,000              

Capacity after Expansion (cy yds) 80,000,000       Assume capacity added in 2014 87,760,000     CAPACITY

Remaining Capacity  

 (Fiscal Year)

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual 

Disposal Tons Ending Capacity

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual Disposal 

Tons Ending Capacity

Beginning 

Capacity

Annual 

Disposal Tons Ending Capacity  TOTALS 

2001 332,792         4,140            328,652       27,216,867   1,088,261     26,128,606      400,200          55,364           344,836     32,879,593       900,502            31,979,091         23,941,514     1,310,118    22,631,396          81,412,580

2002 328,652         4,560            324,091       26,128,606   1,254,892     24,873,714      344,836          70,009           274,827     31,979,091       894,000            31,085,091         22,631,396     1,340,465    21,290,930          77,848,654

2003 324,091         4,705            319,386       24,873,714   1,342,857     23,530,856      274,827          75,944           198,883     31,085,091       889,466            30,195,625         21,290,930     1,381,925    19,909,005          74,153,756

2004 319,386         5,092            314,294       23,530,856   1,420,225     22,110,631      198,883          80,151           118,732     30,195,625       911,356            29,284,269         19,909,005     1,444,695    18,464,310          70,292,236

2005 314,294         5,086            309,208       22,110,631   1,448,166     20,662,466      118,732          74,245           44,488       29,284,269       902,331            28,381,938         18,464,310     1,525,463    16,938,847          66,336,946

2006 309,208         6,632            302,576       20,662,466   1,481,356     19,181,110      44,488            44,488           -             28,381,938       896,650            27,485,288 16,938,847     1,475,919    15,462,928          62,431,901

2007 302,576         8,446            294,130       19,181,110   1,418,691     17,762,419      27,485,288       981,491            26,503,798 15,462,928     1,313,693    14,149,234          58,709,580

2008 294,130         8,677            285,453       17,762,419   1,310,025     16,452,394      26,503,798       988,314            25,515,484 14,149,234     1,160,219    12,989,015          55,242,346

2009 285,453         7,728            277,725       16,452,394   1,277,154     15,175,240      25,515,484       877,828            24,637,656 12,989,015     954,028       12,034,987          52,125,608

2010 277,725         7,388            270,337       15,175,240   1,220,891     13,954,349      24,637,656       839,156            23,798,500 12,034,987     905,000       11,129,987          49,153,173

2011 270,337         7,441            262,896       13,954,349   1,229,684     12,724,665      23,798,500       845,200            22,953,300 11,129,987     986,000       10,143,987          46,084,849

2012 262,896         7,509            255,387       12,724,665   1,240,908     11,483,758      22,953,300       852,914            22,100,386 10,143,987     995,000       9,148,987            42,988,518

2013 255,387         7,554            247,833       11,483,758   1,248,324     10235434 22,100,386       858,012            21,242,375 9,148,987       1,000,946    8,148,041            39,873,683

2014 247,833         7,557            240,276       10,235,434   1,248,938     8986496 67,642,375       858,434            66,783,941 8,148,041       1,001,439    7,146,602            83,157,315

2015 240,276         7,502            232,774       8,986,496     1,239,727     7,746,768        66,783,941       852,103            65,931,838 7,146,602       994,054       6,152,549            80,063,929

2016 232,774         7,541            225,234       7,746,768     1,246,167     6,500,601        65,931,838       856,529            65,075,308 6,152,549       1,145,067    5,007,481            76,808,624

2017 225,234         7,580            217,654       6,500,601     1,252,593     5,248,008        65,075,308       860,946            64,214,362 5,007,481       1,150,972    3,856,509            73,536,533

2018 217,654         7,618            210,036       5,248,008     1,259,005     3,989,002        64,214,362       865,353            63,349,009 3,856,509       1,156,864    2,699,645            70,247,692

2019 210,036         7,657            202,378       3,989,002     1,265,394     2,723,608        63,349,009       869,745            62,479,264 2,699,645       1,162,734    1,536,911            66,942,162

2020 202,378         7,696            194,683       2,723,608     1,271,755     1,451,853        62,479,264       874,117            61,605,147 1,536,911       1,168,580    368,331               63,620,014

2021 194,683         7,739            186,944       1,451,853     1,278,962     172,891          61,605,147       1,685,941         59,919,206 368,331          368,331       -                       60,279,040

2022 186,944         7,783            179,161       172,891        172,891        -                   59,919,206       3,179,066         56,740,140 56,919,301

2023 179,161         7,826            171,335       56,740,140       3,370,610         53,369,530 53,540,866

2024 171,335         7,869            163,466       53,369,530       3,389,163         49,980,367 50,143,833

2025 163,466         7,912            155,554       49,980,367       3,407,583         46,572,784 46,728,339

2026 155,554         7,954            147,600       46,572,784       3,425,815         43,146,970 43,294,570

2027 147,600         7,996            139,604       43,146,970       3,443,860         39,703,110 39,842,714

2028 139,604         8,037            131,567       39,703,110       3,461,695         36,241,415 36,372,982

2029 131,567         8,078            123,489       36,241,415       3,479,308         32,762,107 32,885,596

2030 123,489         8,119            115,370       32,762,107       3,496,681         29,265,426 29,380,796

2031 115,370         8,150            107,220       29,265,426       3,510,329         25,755,097 25,862,317

2032 107,220         8,181            99,038         25,755,097       3,523,723         22,231,374 22,330,413

2033 99,038           8,212            90,826         22,231,374       3,536,883         18,694,491 18,785,317

2034 90,826           8,242            82,584         18,694,491       3,549,822         15,144,669 15,227,253

2035 82,584           8,272            74,313         15,144,669       3,562,533         11,582,136         11,656,449

2036 74,313           8,301            66,012         11,582,136       3,575,021         8,007,115           8,073,127

2037 66,012           8,329            57,683         8,007,115         3,587,326         4,419,789           4,477,472

2038 57,683           8,357            49,326         4,419,789         3,599,462         820,327              869,653

2039 49,326           8,385            40,940         820,327            820,327            -                      40,940

2040 40,940           8,413            32,528         32,528

2041 32,528           8,440            24,088         24,088

2042 24,088           8,466            15,622         15,622

2043 15,622           8,493            7,129           7,129

2044 7,129             7,129            -               -                     
2045

NOTE:  Conversion factor to convert from cubic yards to tons is 1,160.  This rate was obtained from the Joint Technical Document (Volume 1 of 2) West Miramar Landfill San Diego California  February 2007, revised February 4, 2008 for all landfills.

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

Borrego Otay Ramona Sycamore Miramar
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TABLE 2-12

CITY OF SAN DIEGO

LONG-TERM MANAGEMENT OPTIONS STRATEGIC PLAN

PROJECTED CAPACITY WITH SYCAMORE EXPANSION

(150% DEPT OF FINANCE)

MSW Declining Capacity Projections by Landfill (2009 Base Volumes)
Landfill

Total Est. Permitted Capacity (cu yds) 706,745         62,377,974   2,200,000       48,124,462       87,760,000     

Remaining Estimated Capacity (cu yds) 478,836         as of 08/31/09 33,070,879   as of 11/30/06 690,000          47,388,428       19,177,564     as of 6/30/10

Closure Date 12/31/2040 4/30/2027 12/31/2006 12/31/2031 12/31/2012 ENDING

Permitted Max Disposal (tons/day) 50                  5,830            295                3,965                8,000              

Capacity after Expansion (cy yds) 80,000,000       Assume capacity added in 2014 87,760,000     CAPACITY

Remaining Capacity  
 (Fiscal Year)

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual 

Disposal Tons Ending Capacity

Beginning 

Capacity

Annual 

Disposal Tons

Ending 

Capacity

Beginning 

Capacity

Annual Disposal 

Tons Ending Capacity

Beginning 

Capacity

Annual 

Disposal Tons Ending Capacity  TOTALS 

2001 332,792         4,140            328,652      27,216,867   1,088,261     26,128,606      400,200          55,364           344,836     32,879,593       900,502            31,979,091         23,941,514     1,310,118    22,631,396          81,412,580

2002 328,652         4,560            324,091      26,128,606   1,254,892     24,873,714      344,836          70,009           274,827     31,979,091       894,000            31,085,091         22,631,396     1,340,465    21,290,930          77,848,654

2003 324,091         4,705            319,386      24,873,714   1,342,857     23,530,856      274,827          75,944           198,883     31,085,091       889,466            30,195,625         21,290,930     1,381,925    19,909,005          74,153,756

2004 319,386         5,092            314,294      23,530,856   1,420,225     22,110,631      198,883          80,151           118,732     30,195,625       911,356            29,284,269         19,909,005     1,444,695    18,464,310          70,292,236

2005 314,294         5,086            309,208      22,110,631   1,448,166     20,662,466      118,732          74,245           44,488       29,284,269       902,331            28,381,938         18,464,310     1,525,463    16,938,847          66,336,946

2006 309,208         6,632            302,576      20,662,466   1,481,356     19,181,110      44,488            44,488           -             28,381,938       896,650            27,485,288         16,938,847     1,475,919    15,462,928          62,431,901

2007 302,576         8,446            294,130      19,181,110   1,418,691     17,762,419      27,485,288       981,491            26,503,798         15,462,928     1,313,693    14,149,234          58,709,580

2008 294,130         8,677            285,453      17,762,419   1,310,025     16,452,394      26,503,798       988,314            25,515,484         14,149,234     1,160,219    12,989,015          55,242,346

2009 285,453         7,728            277,725      16,452,394   1,277,154     15,175,240      25,515,484       877,828            24,637,656         12,989,015     954,028       12,034,987          52,125,608

2010 277,725         7,388            270,337      15,175,240   1,220,891     13,954,349      24,637,656       839,156            23,798,500         12,034,987     905,000       11,129,987          49,153,173

2011 270,337         7,547            262,790      13,954,349   1,247,268     12,707,081      23,798,500       857,286            22,941,214         11,129,987     986,000       10,143,987          46,055,071

2012 262,790         7,754            255,036      12,707,081   1,281,423     11,425,658      22,941,214       880,762            22,060,452         10,143,987     1,013,000    9,130,987            42,872,133

2013 255,036         7,893            247,143      11,425,658   1,304,397     10,121,261      22,060,452       896,552            21,163,900         9,130,987       1,031,161    8,099,826            39,632,130

2014 247,143         7,905            239,238      10,121,261   1,306,322     8,814,939        67,563,900       897,876            66,666,024         8,099,826       1,032,684    7,067,142            82,787,343

2015 239,238         7,730            231,508      8,814,939     1,277,421     7,537,518        66,666,024       878,011            65,788,013         7,067,142       1,009,837    6,057,305            79,614,344

2016 231,508         7,850            223,658      7,537,518     1,297,328     6,240,190        65,788,013       891,694            64,896,319         6,057,305       1,175,018    4,882,288            76,242,454

2017 223,658         7,972            215,686      6,240,190     1,317,398     4,922,792        64,896,319       905,488            63,990,831         4,882,288       1,193,196    3,689,092            72,818,401

2018 215,686         8,094            207,592      4,922,792     1,337,629     3,585,163        63,990,831       919,394            63,071,437         3,689,092       1,211,520    2,477,572            69,341,764

2019 207,592         8,217            199,374      3,585,163     1,357,992     2,227,170        63,071,437       933,390            62,138,047         2,477,572       1,229,963    1,247,610            65,812,202

2020 199,374         8,341            191,033      2,227,170     1,378,473     848,698          62,138,047       948,370            61,189,677         1,247,610       1,247,610    -                       62,229,408

2021 191,033         8,483            182,550      848,698        848,698        -                  61,189,677       2,786,523         58,403,154         58,585,704

2022 182,550         8,626            173,924      58,403,154       3,696,475         54,706,680         54,880,604

2023 173,924         8,770            165,154      54,706,680       3,758,185         50,948,494         51,113,648

2024 165,154         8,915            156,239      50,948,494       3,820,246         47,128,248         47,284,487

2025 156,239         9,060            147,179      47,128,248       3,882,534         43,245,714         43,392,892

2026 147,179         9,206            137,973      43,245,714       3,944,853         39,300,861         39,438,834

2027 137,973         9,351            128,622      39,300,861       4,007,190         35,293,671         35,422,292

2028 128,622         9,496            119,126      35,293,671       4,069,449         31,224,222         31,343,347

2029 119,126         9,641            109,484      31,224,222       4,131,562         27,092,659         27,202,144

2030 109,484         9,786            99,698        27,092,659       4,193,454         22,899,206         22,998,904

2031 99,698           9,900            89,798        22,899,206       4,242,555         18,656,650         18,746,448

2032 89,798           10,014          79,784        18,656,650       4,291,119         14,365,532         14,445,316

2033 79,784           10,126          69,658        14,365,532       4,339,198         10,026,334         10,095,992

2034 69,658           10,237          59,421        10,026,334       4,386,820         5,639,514           5,698,935

2035 59,421           10,347          49,074        5,639,514         4,433,945         1,205,568           1,254,643

2036 49,074           10,456          38,618        1,205,568         1,205,568         -                      38,618

2037 38,618           10,564          28,055        28,055

2038 28,055           10,671          17,384        17,384

2039 17,384           10,777          6,606          6,606

2040 6,606             6,606            -               -                     

2041

2042

2043

2044

2045

Sources: §  CIWMB, Active Landfills Profile

§  Quarterly AB 939 CIWMB reports from the County of San Diego

§  San Diego County, Integrated Waste Management Plan, Countywide Siting Element, 2005

§  CIWMB, Disposal Reporting System, Origin of Waste by Landfill

§  ESD tonnage projections and % growth for 2010 - 2015

§  California State Dept of Finance Growth Projections for 2016 - 2045

§  Permitted daily tonnage maximums at Sycamore are:

NOTE:  Conversion factor to convert from cubic yards to tons is 1,160.  This rate was obtained from the Joint Technical Document (Volume 1 of 2) West Miramar Landfill San Diego California  February 2007, revised February 4, 2008 for all landfills.

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

*Remaining tonnage goes to 

Sycamore

Borrego Otay Ramona Sycamore Sanitary Miramar
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TABLE 3-1 
 

CITY OF SAN DIEGO 
LONG-TERM RESOURCES MANAGEMENT OPTIONS STRATEGIC PLAN 

 
RESOURCE MANAGEMENT OPTIONS RECOMMENDED FOR PHASE II EVALUATION 
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ZERO WASTE PROGRAMS AND POLICIES 

No. Code Description 

1 ZW-SR-2 Implement rigid plastic recycling at curbside*. 

2 ZW-SR-3 Ban single use polystyrene food containers*. 

3 ZW-SR-9 Extended Producer/Manufacturer Responsibility. 

4 ZW-RU-3 Recycle plastic bags using blue bins. 

5 ZW-RY-2 Establish future "MRF First" - MSW to be processed through a 

MRF if available. 

6 ZW-OD-1 Increase greenwaste pickup from bi-weekly to weekly. 

7 ZW-OD-2 Create a cost incentive for business participation in a food 

disgards program as markets become available. 

8 ZW-OD-4 Establish restaurant food waste collection and composting 

requirements as markets become available*.  

9 ZW-SR-5 Provide business tax credits/incentives for certified Green 

Businesses. 

10 ZW-SR-7 City Procurement Policy - Return usable shipping containers*. 

11 ZW-RY-7 Establish on-call bulky item pick-up for single, multi-family, and 

businesses. 

12 ZW-ED-1 Develop/promote e-newsletters to schools*. 

13 ZW-ED-2 Educate Restaurants about source reduction. 

14 ZW-ED-5 Establish Re-Create Art Contest and Exhibition for youth*. 

15 ZW-RY-4 Coordinate large retailer drop-off locations for specific wastes. 

16 ZW-OD-9 Allow inclusion of certain residential food waste in the green can 

(bi-weekly). 

* City  already implementing or has piloted. 
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CITY OF SAN DIEGO 

LONG-TERM RESOURCES MANAGEMENT OPTIONS STRATEGIC PLAN 
 

RESOURCE MANAGEMENT OPTIONS RECOMMENDED FOR PHASE II EVALUATION 
 

 2  
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INFRASTRUCTURE 

No. Code Description 

1 ZWI-1 Household Hazardous Waste Collection Center* 

2 ZWI-2 Material Recovery Facilities – Curbside* 

3 LO1 Compaction* 

4 LO2 Alternative Daily Cover – Tarp-o-matic* 

5 DIN1 Miramar Height Increase*   (0 miles) 

6 DIN2 Sycamore Landfill (8 miles) 

7 ZWI-4 Greenwaste Facilities* 

8 ZWI-5 Construction & Demolition Facilities 

9 CT1 Gasification & Pyrolysis 

10 LO3 Landfill Reclamation of North Miramar 

11 DIN3 Otay Landfill (20 miles) 

12 ZWI-3 Material Recovery Facilities - Commercial 

13 ZWI-6 Transfer Facilities 

14 ZWI-7 Resource Recovery Parks (RRP) - Industrial  

15 ZWI-8 Resource Recovery Parks - Community (Convenience drop-off) 

16 CT2 Anaerobic Digestion 

17 LO4 Alternative Daily Cover-Computer Aided Earth Moving System 

18 DOUT1 El Sobrante Landfill (82 miles) 

19 CT3 Hydrolysis 

20 CT4 Mechanical Processing (Autoclave) 

21 CT5 Chemical Processing (Depolymerization)  

22 WTE1 500-tpd or less Mass-Burn Municipal Waste Combustor 

23 DOUT2 Prima Deshecha Landfill (62 miles) 

24 DOUT3 Frank R. Bowerman Landfill (78 miles) 

* City already implementing or has piloted. 
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No. * ID #
ZERO WASTE PROGRAM

EXPECTED
DIVERSION
(Tons/Year)

CAPITAL COST
($)/START

DATE (YEAR)

PROGRAM
COST

($/Year)

1 ZW-SR-2 Implement Rigid Plastic Recycling at
Curbside.

1,500 to 2,500 No Cost to
City

2 ZW-SR-3 Ban Single Use Polystyrene Food
Containers.

Unknown No Cost City

3 ZW-SR-9 Extended Producer/Manufacturer
Responsibility.

Unknown Unknown

4 ZW-RU-3 Recycle Plastic Bags Using Blue Bins. 2,000 to 3,000 75,000 to
150,000

5 ZW-RY-2 Establish Future “MRF First” – MSW To
Be Processed Through a MRF if
Available.

Low-Diversion High Cost High Cost

6* ZW-OD-1 Increase Green Waste Pickup From Bi-
Weekly to Weekly.

31,000
Not Included in
Financial Model

3,500,000
Not Included in
Financial Model

5,600,000
Not Included
in Financial

Model
Expansion of Green Waste Collection
Services and Conversion from Manual
Collection to Automated Collection

16,800 14,800,000
(18,300,000
assumed in

Financial Model)

450,000

7 ZW-OD-2 Create a Cost Incentive for Business
Participation in a Food Discards
Program as Markets Become Available.

40,000 Fees charged
will cover

cost
8 ZW-OD-4 Establish Restaurant Food Waste

Collection and Composting
Requirements as Markets Become
Available.

See No. 7 See No. 7

9 ZW-SR-5 Provide Business Tax Credits/Incentives
for Certified Green Businesses.

Unknown Unknown

10 ZW-SR-7 City Procurement Policy – Return
Usable Shipping Containers.

Unknown Unknown

11 ZW-RY-7 Establish On-Call Bulky Item Pick-Up for
Single, Multi-Family, and Businesses.

Unknown Unknown

12 ZW-ED-1 Develop/Promote E-Newsletters to
Schools. (Education)

Unknown Unknown

13 ZW-ED-2 Educate Restaurants About Source
Reduction. (Education)

Unknown Unknown

14 ZW-ED-5 Establish Re-Create Art Contest and
Exhibition for Youth.

Unknown $1,800

15 ZW-RY-4 Coordinate Large Retailer Drop-Off
Locations for Specific Wastes.

Unknown Unknown

16 ZW-OD-9 Allow Inclusion of Certain Residential
Food Waste in the Green Can (Bi-
Weekly).

Unknown Unknown
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ESD ONGOING PROGRAMS AND PROPOSED INITIATIVES

* ID# Legend:

ZW = Zero Waste

SR = Source Reduction

RU = ReUse

RY = Recycling

OD = Organic Diversion

ED = Education

No. ID #
ZERO WASTE PROGRAM

AND PROPOSED
INITIATIVES

EXPECTED
DIVERSION
(Tons/Year)

CAPITAL
COST

($)/START
DATE (YEAR)

PROGRAM
COST

($/Year)

“Stand for Less”* Unknown Unknown

Miramar Resource Recovery
Center

50,000 6.1 Million 960,000
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CITY OF SAN DIEGO 
LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN 

 
THROUGHPUT ANALYSIS 

FOR THE 
MIRAMAR TRANSFER STATION 
at 5,000 Tons Per Day (tpd) Peak 
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The purpose of the following calculations is to determine the design capacity of the facility 
taking into account the number of unloading and loading bays, truck capacities, and  
storage pile volumes.   
 
 
HOURS OF OPERATION 
 
Assumption: Monday through Sunday:  7:00 a.m. to 5:00 p.m. 
 10 hours per day 
 
 
INCOMING 
 
Municipal Solid Waste (MSW) – (5,400) tpd Peak Incoming (@ 10 hours/day) 
 

Assumption: Average tons per load: 6 tons  
 Average unloading time: 10 minutes  
 Number of tipping bays: 15 Total  
1 bays x 6 loads/hr x 6 tons/ld = 36 tons/hour  
 
36 tons/hour x 10 hours = 360 tpd/per bay 
 
15 bays x 360 tons/day= 5,400 tpd 
 
Total MSW Material Throughput: 5,400 tpd 
 
 
INCOMING TIPPING AREA STORAGE PILE 
 
Municipal Solid Waste (MSW) 
 

Storage capacity = 13,500 yd³ - From CADD software calculations using contours 
denoted on floor plan (see Table 1) 
Weight = .18 tons/yd³ 
13,000 x .18 = 2,500 tons of storage 
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OUTGOING 
 
Municipal Solid Waste (MSW) – (5,280) TPD Peak Outgoing (@ 10 hours/day) 
 
Assumption: Average tons per load: 22 tons  
 Average loading time: 10 minutes  
 Number of load-out tunnels: 1 Total  
1 load-out tunnel x 6 loads/hr x 22 tons/ld = 132 tons/hour 
 
132 tons/hour x 10 hours = 1,320 tons/day (per load-out tunnel) 
 
4 load-out tunnels x 1,320 tons/day= 5,280 tons/day 
 
TRAFFIC VOLUMES 
 
Incoming MSW – (5,000) TPD  
 
Assumption: Average tons per load: 6 tons  
 
 Number of incoming trucks:  835 trucks per day 
 
Outgoing MSW 
 
Assumption: Average tons per load: 22 tons  
 
 Number of incoming trucks:  227 trucks per day 
 
Total Traffic Volume: 1,062 truck per day 
 
STORAGE REQUIRED 
 
The storage required at maximum incoming throughput would be the total incoming waste 
and recyclable materials in 10 hours, less the total outgoing waste and recyclable materials 
in 10 hours; 5,400 tons – 5,280 tons = 120 tons.  
 
There is a storage capacity of approximately 2,500 tons; more than enough to store 
materials and provide area for maneuverability.  The storage space provides a safeguard for 
unforeseen breakdowns in any of the other parts of the system. 
 
CONCLUSION 
 
From the calculations listed above, the conceptual Transfer Station can operate at 5,000 
tpd peak of MSW materials.  An increase in throughput at the facility can be achieved by 
extending the hours of operation. 



TABLE 3-4

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

MIRAMAR TRANSFER STATION

PRELIMINARY CONSTRUCTION COST ESTIMATE

Unit Quantity  Unit Cost Estimated Cost Upper Range +10%

Legal / Planning Documents L.S. 1 $ 100,000.00 $ 100,000

Architectural / Engineering L.S. 1 $ 1,652,825.00 $ 1,652,825

Solid Waste Facilities Permitting L.S. 1 $ 300,000.00 $ 300,000

Geotechnical L.S. 1 $ 100,000.00 $ 100,000

Project Management L.S. 1 $ 120,000.00 $ 120,000

Total Design Phase $2,272,825

Site Work
Off-site improvements L.S. 1 $ 150,000.00 $ 150,000

Landscaping S.F. 30,000 $ 5.00 $ 150,000

Drainage Improvements L.S. 1 $ 150,000.00 $ 150,000

Sewer Improvements L.S. 1 $ 50,000.00 $ 50,000

Water Improvements L.S. 1 $ 150,000.00 $ 150,000

Grading / Pavements S.F. 375,000 $ 8.00 $ 3,000,000

Sub-total  $3,650,000

Facility Building Costs (installed)
Transfer Building

included Mechanical / Electrical
1

S.F. 75,000 $ 135.00 $ 10,125,000
Administration/Employee

included Mechanical / Electrical S.F. 8,000 $ 150.00 $ 1,200,000
Maintenance Center

included Mechanical / Electrical S.F. 8,000 $ 100.00 $ 800,000

Steel Push-Wall L.F. 200 $ 500.00 $ 100,000

Roll-up Doors (Assume 5) S.F. 2,000 $ 20.00 $ 40,000
Other (specify) - Contractor's OH & Profit L.S. 5% $ 12,265,000.00 $ 613,250

Sub-total 12,878,250

Total Construction Phase $ $16,528,250

Scalehouse S.F. 1,500 $ 120.00 $ 180,000

Load-out Axle Scales PR. 4 $ 25,000.00 $ 100,000

Scales Systems L.S. 4 $ 50,000.00 $ 200,000

Support Equipment - Software L.S. 1 $ 50,000.00 $ 50,000

Total Fixed Equipment $ $530,000

Building Permit & Plan Check Fees L.S. 1 $ 50,000.00 $ 50,000

Local Jurisdiction Inspection L.S. 1 $ 150,000.00 $ 150,000

Developer Fee L.S. 1 $ 200,000.00 $ 200,000

Construction Services (A/E) L.S. 1 $ 750,000.00 $ 750,000

Total Other $ 1,150,000

SUBTOTAL $ 20,481,075

CONTINGENCY 20% $ 4,096,215

TOTAL CONSTRUCTION COST ESTIMATE (June 2010) $ 24,577,290

Total Estimated Cost $25,000,000 $27,500,000
 

(1) Does not include space inside the building for alternative technologies.

I.  Design Phase

II.  Construction Phase

III. Fixed Equipment

IV. Other

Item
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ID Task Name Duration Start Finish

1 PRELIMINARY DESIGN AND NEPA/CEQA PROCESS 42.05 mons Fri 7/12/13 Fri 9/30/16

2 Hire Consultant 4 mons Fri 7/12/13 Thu 10/31/13

3 Determine Regulatory and Environmental Compliance Requirements 6.5 mons Fri 7/12/13 Thu 1/9/14

4 Prepare Project Description 6 mons Thu 11/14/13 Wed 4/30/14

5 Pre-Scoping Meetings & Public Outreach Program (e.g. USFWS Consultation) 6.6 mons Thu 5/1/14 Fri 10/31/14

6 NEPA Notice of Intent to Prepare EIS, CEQA EIR Notice of Preparation 2.15 mons Mon 11/3/14 Wed 12/31/14

7 NEPA EIS Preparation, CEQA EIR Preparation (1) 10 mons Mon 11/3/14 Fri 8/7/15

8 Biological Surveys 10 mons Mon 11/3/14 Fri 8/7/15

9 Environmental Studies (Traffic, Noise, Air Quality) (2) 10 mons Mon 11/3/14 Fri 8/7/15

10 Draft EIS and EIR Public Review Period 1.6 mons Mon 8/10/15 Tue 9/22/15

11 Prepare NEPA Record of Decision, CEQA Response to Comments & Final EIR 3.3 mons Wed 9/23/15 Wed 12/23/15

12 NEPA File Record of Decision, CEQA EIR Certification & File Notice of Determination 0.55 mons Fri 9/16/16 Fri 9/30/16

13

14 PERMITS AND APPROVALS 39.55 mons Thu 5/1/14 Thu 5/11/17

15 Hire Permitting Consultant 4.35 mons Thu 4/9/15 Mon 8/10/15

16 Finding of Conformance 3.3 mons Fri 11/6/15 Fri 2/5/16

17 City of San Diego Site Development Permit 12 mons Fri 11/6/15 Thu 10/6/16

18 FAA Clearance - Required for Site Development Permit 9.8 mons Fri 11/6/15 Fri 8/5/16

19 Transfer Processing Report 13 mons Fri 7/10/15 Thu 7/7/16

20 Solid Waste Facility Permit Approval 11 mons Fri 7/8/16 Thu 5/11/17

21 Waste Discharge Requirements Approval 11 mons Fri 7/8/16 Thu 5/11/17

22 Resource Agency Permit Approvals (as necessary) 26 mons Thu 5/1/14 Wed 4/27/16

23 NPDES Industrial General Permit 3.2 mons Fri 7/8/16 Wed 10/5/16

24 Title V Permit 39 mons Thu 5/1/14 Wed 4/26/17

25

26 FINAL DESIGN AND CONSTRUCTION 25.35 mons Fri 1/20/17 Mon 12/31/18

27 Hire Design Consultant 4 mons Fri 1/20/17 Thu 5/11/17

28 Design/Bid 13 mons Fri 5/12/17 Thu 5/10/18

29 Construction 8 mons Tue 5/22/18 Mon 12/31/18

1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1
Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Ye

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Table 3-5
Miramar Transfer Station Development Schedule
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CITY OF SAN DIEGO 
LONG-TERM RESOURCES MANAGEMENT OPTIONS STRATEGIC PLAN 

 
NORTH MIRAMAR LANDFILL VERTICAL INCREASE 

VOLUME/SITE LIFE CALCULATIONS 
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Description 

Volume – Fill to 
Permitted Elevation 

(485 feet AMSL) 

Volume – Fill to 40 
feet Above 

Permitted Elevation 
(525 feet AMSL) 

Gross Airspace (CY)(1) 5,790,000 12,910,000 

Liner Volume (CY) (3) -1,010,000 -1,010,000 

Final Cover Volume (CY) (4) -980,000 -990,000 
Totals with 6 million CY stockpile 

Existing Stockpiles (CY) (2) 6,000,000.00 6,000,000 
Totals with Subtitle D Liner 

 
 

Total Net Airspace Available (CY) 9,470,000 16,580,000 
Total Net Tons (Assume 0.58 tons/CY)(5) 5,490,000 9,620,000 
Total Site Life (years)(6) 4.6 8.0 
Totals With Interim Cover 
Total Net Airspace Available (CY) 10,490,000 (7) 17,600,000 
Total Net Tons(5) 6,080,000 10,210,000 
Total Site Life (years)(6) 5.1 8.5 

Totals with 2.8 million CY stockpile 
 

 

Existing Stockpiles (CY) (2) 2,800,000.00 2,800,000 
Totals with Subtitle D Liner   
Total Net Airspace Available (CY) 6,270,000 13,380,000 
Total Net Tons (Assume 0.58 tons/CY)(5) 3,640,000 7,760,000 
Total Site Life (years)(6) 3.0 6.5 
Totals With Interim Cover 
Total Net Airspace Available (CY) 7,290,000 14,400,000 
Total Net Tons(5) 4,230,000 8,350,000 
Total Site Life (years)(6) 3.5 7.0 

(1) Gross Airspace was calculated by comparing the proposed final grading to the existing topography (2004) using a grid method in 
AutoCAD.   

(2) 6 million cubic yards estimated volume from e-mail by Rory Clay dated February 7, 2006.  2.8 million cubic yards estimated volume 
from previous memorandum dated June 24, 2010.1 
(3) Estimate based on 5-foot thick intermediate liner. 
(4) Estimate based on 4-foot thick final cover. 
(5) An airspace utilization factor of 0.58 tons per cubic yard of airspace was used to convert cubic yards to tons based on the Joint 
Technical Document (Volume 1 of 2) West Miramar Landfill San Diego, California February 2007, revised February 4, 2008.   
(6) Assumes average of 1.2 million tons per year at 2021 based on Hilton, Farnkopf’s and Hobson’s demand analysis projections. 
(7) The highlighted cell is the assumption used for the financial models.  

                                                 
1 June 24, 2010, memo Re. City of San Diego, Long-Term Resource Management Options Strategic Plan, North Miramar Landfill 
Reclamation, to Chris Gonaver, from Christine Arbogast and Burril McCoy. 
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Fill to Permitted  
Elevation 

(485 Feet AMSL) 

Fill to 40 Feet Above 
Permitted Elevation 

(525 Feet AMSL) 

Waste-to-Cover Ratio (1) 4:1 4:1 

Soil Generated from Excavation of Existing Stockpiles 
(CY) 6,000,000 2,800,000 6,000,000 2,800,000 

Soil Balance With Subtitle D Liner 
  

Total Net Airspace (CY) 9,470,000 6,270,000 16,580,000 13,380,000 

Daily and Intermediate Soil Cover (CY) 1,890,000 1,250,000 3,320,000 2,680,000 

Soil Required for Landfill Development (CY)  
(Liner + Final Cover)  2,320,000 2,320,000 2,330,000 2,330,000 

Soil Balance With Liner (CY) 1,790,000 -770,000 350,000 -2,210,000 

Soil Balance with Interim Cover 
  

Total Net Airspace (CY) 10,490,000 7,290,000 17,600,000 14,400,000 

Daily and Intermediate Soil Cover (CY) 2,100,000 1,460,000 3,520,000 2,880,000 

Soil Required for Landfill Development (CY) 
(1-Foot Thick Interim Liner + Final Cover)  1,300,000 1,300,000 1,310,000 1,310,000 

Soil Balance With Interim Cover (CY) 2,600,000 40,000 1,170,000 -1,390,000 

(1) From West Miramar Landfill Joint Technical Document, February 4, 2008, page 3-6. 
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Fill up to the Permitted Elevation of 485 feet 
Cost 

(Interim Cover) Cost (liner) 

Description Quantity Unit Unit Cost 
(2.8 MCY 
Stockpile) 

(6.0 MCY 
Stockpile) 

(2.8 MCY 
Stockpile) 

(6.0 MCY 
Stockpile) 

Permitting (1), (7) 1 
lump sum 

(LS) 
 

$8,420,000  $8,420,000  $8,420,000  $8,420,000  

Excavation of Overburden Soil (2) 
2.8 MCY to  

6 MCY CY $2.17 $6,080,000 $13,020,000   $6,080,000 $13,020,000 

Gas Collection and Conveyance System (3) 
6.2 MCY to 
10.5 MCY 

CY of 
airspace $0.12 

$870,000 $1,260,000 $750,000 $1,140,000 

Design, Construction Management, and 
Construction Quality Assurance (4) 1 LS See (4) $130,000  $220,000  $1,190,000 $1,280,000 

Liner and Miscellaneous Construction(5) 151 acre (ac) $160,000 -- -- $24,190,000 $24,190,000 

Contingency 20%  $3,100,000 $4,580,000 $6,610,000 $9,610,000 
Total Development Cost $18,600,000  $27,500,000  $39,660,000 $57,660,000 
Total Development Cost Per Ton  $4  $5  $11 $11  

Closure Cost (6) 153 ac $105,000 $19,280,000 $19,280,000 $19,280,000 $19,280,000 
Total Cost (8) $37,880,000 $46,780,000 $58,940,000 $76,940,000 
Total Cost Per Ton  $9 $8 $16 $14 

 

 

Fill an Additional 40 feet Above Permitted Elevation of 485 feet 
 

Cost 
(Interim Cover) Cost (liner) 

Description Quantity Unit Unit Cost 
(2.8 MCY 
Stockpile) 

(6.0 MCY 
Stockpile) 

(2.8 MCY 
Stockpile) 

(6.0 MCY 
Stockpile) 

Permitting (1), (7) 1 
lump sum 

(LS) 
 

$8,420,000  $8,420,000  $8,420,000  $8,420,000  

Excavation of Overburden Soil (2) 
2.8 MCY to  

6 MCY CY $2.17 $6,080,000 $13,020,000   $6,080,000 $13,020,000 

Gas Collection and Conveyance System 
(3) 

13.4 MCY 
to 17.6 
MCY 

CY of 
airspace 

$0.12 $1,730,000  $2,110,000  $1,610,000  $1,990,000  

Design, Construction Management, and 
Construction Quality Assurance (4) 1 LS See (4) $130,000  $220,000  $1,190,000 $1,280,000 

Liner and Miscellaneous Construction(5) 151 
acre 
(ac) $160,000 -- -- $24,190,000 $24,190,000 

Contingency 20%  $3,270,000 $4,750,000 $6,780,000 $9,780,000 
Total Development Cost $19,630,000  $28,520,000  $40,690,000 $58,680,000 
Total Development Cost Per Ton  $2  $3  $5 $6  

Closure Cost (6) 154 ac $105,000 $19,390,000 $19,390,000 $19,390,000 $19,390,000 
Total Cost  $39,020,000 $47,910,000 $60,080,000 $78,070,000 
Total Cost Per Ton  $5  $5  $8 $8 

 

(1)  The expansion permitting costs are based on California Environmental Quality Act (CEQA)/National Environmental Policy Act (NEPA) documentation 
($500,000), JTD ($150,000) and permitting ($250,000) assumed for a vertical expansion.  

(2)  Excavation of overburden soil cost is from the average of bids for Construction of West Miramar Phase II - Module E, excluding the high and low bid.  
(3)  Costs for expansion of the gas collection and conveyance system are based on BAS's experience with designing and constructing systems at other 

facilities.  The cost for WML expansion Alternative A ($530,000) was converted to a cost per unit of airspace (divided by 4,280,000 CY for WML) then 
multiplied by the estimated airspace for the NML vertical increase scenarios.  

(4) The cost for a vertical expansion design is assumed at $50,000 without a liner and $100,000 with a liner.  Liner construction management is assumed 
to cost $450,000, and construction quality assurance is assumed to cost $560,000 with a construction duration of 257 days.  Construction 
management would also be needed for stockpile movement.  For a 2.8 MCY stockpile this is estimated to span 70 days and for a 6 MCY stockpile this 
is estimated to span 150 days.  The daily cost is estimated at approximately $1,120 per day.  Stockpile relocation can occur during design if a subtitle 
D compliant liner were necessary. 

(5)  Liner and miscellaneous costs are from the average of bids for Construction of West Miramar Phase II - Module E costs with the excavation costs 
subtracted.   

(6) Closure costs are based on a cost per acre of final cover.  This unit cost originates from Alternative A for WML expansion divided by the final cover 
area for that option.  This cost is based on BAS’s experience in preparing closure cost estimates, closure designs and closure construction.  A 20 
percent contingency was added to these costs. 

(7) Environmental mitigation costs are assumed to include gnatcatcher habitat mitigation costs estimated at $30,000 per acre for the entire site (250 acres) 
+ $50,000 per acre for a 2-foot wide “ditch” along the northern and eastern perimeter (7,000 feet) that may be considered a vernal pool.  These costs 
do not include annual gnatcatcher habitat maintenance, which is estimated at $25,000 ($100 per acre).  

(8) The amount of $27,500,000 for development cost and $20,300,000 for Closure cost were the assumptions used for the financial models. 



ID Task Name Duration Start Finish

1 PRELIMINARY DESIGN AND NEPA/CEQA PROCESS 62.2 mons Sun 1/1/12 Fri 9/30/16

2 Develop Alternatives for MCAS Consideration 3.25 mons Sun 1/1/12 Thu 3/29/12

3 Meeting with MCAS 0.5 mons Mon 4/2/12 Fri 4/13/12

4 Submit Supporting Documentation Required to MCAS 3.3 mons Mon 4/2/12 Sat 6/30/12

5 MCAS to Consider Option to Pursue 13.1 mons Sun 7/1/12 Sun 6/30/13

6 Hire Consultant 4.45 mons Mon 7/1/13 Thu 10/31/13

7 Determine Regulatory and Environmental Compliance Requirements 6.5 mons Tue 6/4/13 Fri 11/29/13

8 Prepare Project Description 6.45 mons Fri 11/1/13 Wed 4/30/14

9 Pre-Scoping Meetings & Public Outreach Program (e.g. USFWS Consultation) 6.6 mons Thu 5/1/14 Fri 10/31/14

10 NEPA Notice of Intent to Prepare EIS, CEQA EIR Notice of Preparation 2.15 mons Mon 11/3/14 Wed 12/31/14

11 NEPA EIS Preparation, CEQA EIR Preparation (1) 16.25 mons Mon 11/3/14 Fri 1/29/16

12 Biological Surveys 16.25 mons Mon 11/3/14 Fri 1/29/16

13 Environmental Studies (Traffic, Noise, Air Quality) (2) 16.25 mons Mon 11/3/14 Fri 1/29/16

14 Draft EIS and EIR Public Review Period 1.6 mons Mon 2/1/16 Tue 3/15/16

15 Prepare NEPA Record of Decision, CEQA Response to Comments & Final EIR 6.6 mons Wed 3/16/16 Thu 9/15/16

16 NEPA File Record of Decision, CEQA EIR Certification & File Notice of Determination0.55 mons Fri 9/16/16 Fri 9/30/16

17

18 PERMITS AND APPROVALS 55.4 mons Thu 5/1/14 Mon 7/30/18

19 Hire Permitting Consultant 4 mons Mon 10/12/15 Mon 2/1/16

20 Finding of Conformance 3.3 mons Mon 8/1/16 Mon 10/31/16

21 City of San Diego Site Development Permit 12 mons Mon 8/1/16 Fri 6/30/17

22 FAA Clearance - Required for Site Development Permit 9.8 mons Mon 8/1/16 Mon 5/1/17

23 Joint Technical Document, Preliminary Closure & Post-Closure Plans Preparation (3)13.05 mons Mon 2/1/16 Mon 1/30/17

24 Solid Waste Facility Permit Approval 19.5 mons Tue 1/31/17 Mon 7/30/18

25 Waste Discharge Requirements Approval 19.5 mons Tue 1/31/17 Mon 7/30/18

26 Resource Agency Permit Approvals (as necessary) 26.1 mons Thu 5/1/14 Fri 4/29/16

27 NPDES Industrial General Permit 3.2 mons Tue 1/31/17 Fri 4/28/17

28 Title V Permit 39.1 mons Thu 5/1/14 Fri 4/28/17

29

30 FINAL DESIGN AND CONSTRUCTION 30 mons Tue 4/10/18 Mon 7/27/20

31 Hire Design Consultant 4 mons Tue 4/10/18 Mon 7/30/18

32 Design/Bid 13 mons Tue 7/31/18 Mon 7/29/19

33 Construction 13 mons Tue 7/30/19 Mon 7/27/20

12 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9
Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Table 3-9
North Miramar Landfill Vertical Expansion and West Miramar Lateral Expansion - Alternative A
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TABLE 3-10

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

WEST MIRAMAR LANDFILL LATERAL EXPANSION ALTERNATIVES 

SOIL BALANCE

Description Alternative A Alternative B

Area (acres) 26.0                 77.7                    

Gross Air Space (cy) 4,541,512        21,080,252         

Base Liner Volume (cy) 87,702             262,498             

Final Cover Volume (cy) 171,187           512,294             

Net Airspace (MSW & Daily Cover) (cy) 4,282,622        20,305,460         

Waste to Cover Ratio (X:1) 3.0                   3.0                      

Soil Required for Daily Cover (cy) 1,070,656        5,076,365           

Soil Required for Landfill Development (cy) 258,890           774,792             

Soil Generated from Excavation (cy) 1,018,368        4,844,443           

Soil Balance (cy) (311,177) (1,006,714)

NOTES

1) Area is plan area.

2) Gross Airspace calculated by comparing propsed final grading and subgrade grading plans.

3) Base Liner volumes were calculated assuming a 2 ft. thick layer placed over the entire base.  The area was 

corrected as needed for the slopes.

4) Final Cover volumes were calculated assuming a 4 thick layer placed over the entire final cover area.  The area 

was corrected as needed for the slopes.

5) Net Airspace is equal to Gross Airspace minus Base Liner and Final Cover volumes.
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TABLE 3-11

CITY OF SAN DIEGO  

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN  

  

WEST MIRAMAR LANDFILL LATERAL EXPANSION 

EXPANSION ALTERNATIVES DEVELOPMENT COSTS

Alternative A Alternative B

Net Airspace (cy) 4,282,622 20,305,460

Airspace Utilization Factor (t/cy) 0.55 0.55

Net Airspace (tons) 2,355,442 11,168,003

Development Cost 6,830,000$               24,340,000$             

Permitting 2,300,000$               2,300,000$               

Infrastructure 100,000$                  100,000$                  

GCCS 530,000$                  1,380,000$               

Environmental Mitigation 2,000,000$               3,000,000$               

Power Line Relocation -$                                5,358,823$               

Gas Line Relocation -$                                -$                                

Miscellaneous -$                                -$                                

TOTAL DEVELOPMENT COST 11,760,000$             36,480,000$             

Development Amortized Cost ($/ton) 4.99$                         3.27$                         

Closure Cost 2,720,000$               8,140,000$               

SUBTOTAL 14,480,000$             44,620,000$             

Contingency 20% 2,900,000$               8,920,000$               

TOTAL COST 17,380,000$             53,540,000$             

Total Amortized Cost ($/ton) 7.38$                         4.79$                         

NOTES

1)

2)

3)

4)

5)

6)

7)

8)

9) The AUF was provided by ESD in meeting on  May 21, 2010.

Development Costs

Development Cost based on Module E costs.  The per acre cost for Alternative A was $251,426 and that for Alternative B was $299,249.  

The respective unit costs includes design, permitting, CQA, earthworks, liner and miscellaneous work specific to each alternative.

Expansion permitting costs were assumed to be nearly the same between the two alternatives and are based on estimates provided by 

ESD in email dated May 20, 2010.  The permitting costs do not include CEQA/ NEPA, which is included in the Environmental Mitigation 

costs.

Infrastructure costs are assumed to be minimal and include relocation of the existing leachate storage facilities.

Description

Costs for expansion of the gas collection and conveyance system (GCCS)  are based on BAS' experience with designing and constructing 

GCCS at other facilities.

Environmental Mitigation costs provided by ESD in an email dated May 20, 2010.

SDG&E Power Line Relocation costs based on a spreadsheet provided by the California Independent System Operator (CAISO) website.

Gas Line Relocation costs based on unit costs from Oil&Gas Journal Data Book. 2008 Edition, PennWell, and includes abandoning existing 

pipelines.  Assumed abandonment costs were 25% of new construction costs.

Closure Costs based on BAS' experience with preparing closure cost estimates, closure designs, and closure construction.
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ID Task Name Duration Start Finish Predecessors

1 PRELIMINARY DESIGN AND NEPA/CEQA PROCESS 62.2 mons Sun 1/1/12 Fri 9/30/16

2 Develop Alternatives for MCAS Consideration 3.25 mons Sun 1/1/12 Thu 3/29/12

3 Meeting with MCAS 0.5 mons Mon 4/2/12 Fri 4/13/12 2

4 Submit Supporting Documentation Required to MCAS 3.3 mons Mon 4/2/12 Sat 6/30/12 2

5 MCAS to Consider Option to Pursue 13.1 mons Sun 7/1/12 Sun 6/30/13 4

6 Hire Consultant 4.45 mons Mon 7/1/13 Thu 10/31/13 5

7 Determine Regulatory and Environmental Compliance Requirements6.5 mons Tue 6/4/13 Fri 11/29/13 5FS-1 mon

8 Prepare Project Description 6.45 mons Fri 11/1/13 Wed 4/30/14 6

9 Pre-Scoping Meetings & Public Outreach Program (e.g. USFWS Consultation)6.6 mons Thu 5/1/14 Fri 10/31/14 8

10 NEPA Notice of Intent to Prepare EIS, CEQA EIR Notice of Preparation2.15 mons Mon 11/3/14 Wed 12/31/14 9

11 NEPA EIS Preparation, CEQA EIR Preparation (1) 16.25 mons Mon 11/3/14 Fri 1/29/16 9

12 Biological Surveys 16.25 mons Mon 11/3/14 Fri 1/29/16 9

13 Environmental Studies (Traffic, Noise, Air Quality) (2) 16.25 mons Mon 11/3/14 Fri 1/29/16 9

14 Draft EIS and EIR Public Review Period 1.6 mons Mon 2/1/16 Tue 3/15/16 11,12,13

15 Prepare NEPA Record of Decision, CEQA Response to Comments & Final EIR6.6 mons Wed 3/16/16 Thu 9/15/16 14

16 NEPA File Record of Decision, CEQA EIR Certification & File Notice of Determination0.55 mons Fri 9/16/16 Fri 9/30/16 15

17

18 PERMITS AND APPROVALS 54.35 mons Thu 5/1/14 Fri 6/29/18

19 Hire Permitting Consultant 4.35 mons Thu 10/1/15 Mon 2/1/16 14SF

20 Finding of Conformance 3.3 mons Mon 8/1/16 Mon 10/31/16 15FS-1.7 mons

21 City of San Diego Site Development Permit 12 mons Mon 8/1/16 Fri 6/30/17 20SS

22 FAA Clearance - Required for Site Development Permit 9.8 mons Mon 8/1/16 Mon 5/1/17 20SS

23 Joint Technical Document, Preliminary Closure & Post-Closure Plans Preparation (3)13.05 mons Fri 1/1/16 Fri 12/30/16 13FS-1.05 mons

24 Solid Waste Facility Permit Approval 19.5 mons Mon 1/2/17 Fri 6/29/18 23

25 Waste Discharge Requirements Approval 19.5 mons Mon 1/2/17 Fri 6/29/18 23

26 Resource Agency Permit Approvals (as necessary) 26.1 mons Thu 5/1/14 Fri 4/29/16 9SS

27 NPDES Industrial General Permit 3.2 mons Mon 1/2/17 Thu 3/30/17 25SS

28 Title V Permit 39.1 mons Thu 5/1/14 Fri 4/28/17 9SS

29 Relocate Utilities (Power & Gas Lines) 39.1 mons Thu 5/1/14 Fri 4/28/17 9SS

30

31 Final Design and Construction 30 mons Mon 3/12/18 Fri 6/26/20

32 Hire Design Consultant 4 mons Mon 3/12/18 Fri 6/29/18 24FF,25FF

33 Design/Bid 13 mons Mon 7/2/18 Fri 6/28/19 32

34 Construction 13 mons Mon 7/1/19 Fri 6/26/20 33

12 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8
Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Table 3-12
West Miramar Landfill Lateral Expansion - Alternative B
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TABLE 3-13 
 

CITY OF SAN DIEGO 
LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN 

 
FINAL OPTIONS IDENTIFIED IN PHASE II 
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No. Code Description 

1 (ZW) - Zero Waste 

Programs and Policies 

 

1. 16 Zero Waste Strategies 

2 (ZWI) - Zero Waste 

Infrastructure 

1. Resource Recovery Center 

(Convenience drop-off) 

2. Conversion Technology 

Facility Development 

Evaluation 

3 (T) - Transport 1. Transfer Station 

2. In-County 

o Otay Landfill 

o Sycamore Landfill 

3. Out-of-County 

o El Sobrante Landfill 

4 (MLCO) - Miramar Landfill 

Capacity Optimization 

1. North Miramar Vertical or 

West Miramar Vertical 

2. West Miramar Lateral (2 

Alternatives) 

3. Environmental Management 

Program 

4. Comprehensive Operational 

Review (CORE) 

 
 



TABLE 4-1 
 

CITY OF SAN DIEGO 
LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN 
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EXISTING SYSTEM BASELINE1 

BACKDROP FOR SYSTEM CONFIGURATIONS 

 

Existing City Zero Waste Programs – Over 36 programs 

 

a. Council Ordinances / Policies / Administrative Regulations 
 Construction and Demolition (C&D) recycling ordinance 
 City recycling ordinance for commercial, multi-family and single-family 

sectors 
 Recycled Products Procurement (Council Policy 100-14) – Purchase of 

recycled content products 
 Sustainable Building (Council Policy 900-14) – LEED Silver Certification 

for new City facilities and fast track permitting for private LEED projects 
 Energy Efficient Products Policy (Council Policy 900-18) – Purchase of 

Energy Star equipment 
 Energy Conservation and Management (Council Policy 900-02) – 

Adherence to energy conservation guidelines 
 Environmentally Preferable Purchasing Policy (EP3) – Administrative 

Regulation 
 

b. Recycling and Resource Recovery 
 Economic Incentive of $18 to $19 per ton for source-separated 

recycling 
 Operation of Miramar Recycling Center 
 Partnership with Goodwill adjacent to recycling center 
 Salvage operation  
 Non-Profit / Charity Oversight – to encourage reuse, charities allowed 

free disposal of residue, but must have at least 50 percent diversion 
 

c. Composting and Expanded Organics Diversion 
 Doubled size of Miramar Greenery composting facility and upgraded 

permit 
 Effort with commercial sector to maintain food waste composting and 

partner in zero waste events 
 Foodwaste partnership with Sea World, Petco Park, SDSU, PLNU, Del 

Mar Fair 
 Backyard Composting bin events 
 Compost Bin Demonstration Gardens in partnership with Zoo, Wild 

Animal Park, and SeaWorld, and own site at Ridgehaven Green Building 

                                                           
1 From Phase I LRMOSP report dated December 2008. 
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 Backyard Composting workshops and informational booths at 
community events 

 Vermicomposting in schools partnership with Solana Center (siting 
vermicomposting bins in schools) 

 Master Composter training 
 Christmas tree recycling 
 Bagged compost sales 

 

d. Outreach and Education 
 Waste reduction guide 
 Unwanted mail reduction 
 Holiday Waste Reduction 
 Recycle or Else 
 Other educational initiatives such as environmental workshops, tours, 

etc. 
 Commercial and multi-family technical assistance and annual award 

recognition for top waste reduces 
 Commercial and multi-family waste audits 
 Zero Waste Earth Day Event in Balboa Park 
 Support of Zero Waste at San Diego County Fair and Del Mar 

Fairgrounds 
 Ridgehaven Green Building / Xeriscape Demonstration Project 

 

e. Legislative Initiatives (actively supported at State level) 
 Curbside recycling funding 
 E-waste 
 Clopyralid 
 Other initiatives 

 

Processing Facilities –Zero Waste Infrastructure 

 Nine (9) Transfer/Material Recovery/C&D Facilities 

 Seven (7) Composting Facilities 

 52 Recycling Centers 

 

Disposal Facilities  

 Miramar Landfill to 2021 

 Sycamore Landfill Expansion 

 Otay Landfill 

 Gregory Canyon opens 2012 

 Orange County ends importation of out-of-county waste in 2015 
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 Riverside County El Sobrante Landfill permitted for up to 42,000 tons per 

week of imported waste. 

 

Regulatory /Policy Issues 

a. State 

 California Integrated Waste Management Act, 1989 (AB 939); and 

 AB 737 – Increase Diversion (75% by 2020) – Vetoed by Governor Arnold 

Schwarzenegger but likely to come back in the near future. 

 

b. Regional 
 County of San Diego, Integrated Waste Management Plan, Countywide 

Siting Element; and 

 

c. Local 
 Peoples Ordinance of 1919; 

 Proposition H; 

 Recycling Ordinance of 2008;  

 Construction & Demolition Debris Diversion Deposit Program of 2008;  

 City of San Diego Non-Disposal Facility Element (NDFE); 

 Miramar Ground Lease between City of San Diego and U.S.A., Department 
of the Navy; end 2045. 

 Miramar Landfill General Development Plan (1993);   

 Facilities Franchise Agreement with EDCO Recovery & Transfer Station; 

 Facilities Franchise Agreement with San Diego Landfill Systems, Inc., for 
Sycamore Landfill; 

 Non-Exclusive Solid Waste Collection Franchise Agreements; and the 

 Fortistar’s landfill gas agreement. 



TABLE 4-2

CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

CRITERIA RANKING OF IMPORTANCE

RMAC & ESD STAFF

Total 

Score

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

RANKING
1 Sustainability 4 Technical

2 Environmental 5 Capacity Optimization

3 Financial 6 Regional

ROUNDED 19 15 10 20 14 22

1
Financial 

Viability

Technical 

Viability

Regional 

Viability

Environmental 

Viability

Capacity 

Optimization
Sustainability

RANK 3 4 6 2 5

5

AVERAGE 18.867 15.267 10.200 19.867 14.067 21.733

ESD Staff 3 30 10 5 30 20

10

RMAC Member 12 25 25 15 15 10 10

RMAC Member 11 30 15 15 10 20

20

RMAC Member 10 10 10 10 30 10 30

RMAC Member 9 25 20 20 10 5

16

RMAC Member 8 20 10 10 20 10 30

RMAC Member 7 18 14 18 18 16

15

ESD Staff 2 15 15 0 30 25 15

ESD Staff 1 20 20 5 15 25

20

RMAC Member 6 5 5 10 30 20 30

RMAC Member 5 25 20 10 15 10

20

RMAC Member 4 10 10 10 20 10 40

RMAC Member 3 25 30 5 5 15

RMAC Member 2 10 10 0 30 0 50

RMAC Member 1 15 15 20 20 15

EVALUATION CRITERIA

Name
Financial 

Viability

Technical 

Viability

Regional 

Viability

Environmental 

Viability

Capacity 

Optimization
Sustainability

15
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Table 5.1 
Miramar Landfill Disposal Fees 

(Weighed Loads: $/Ton) 

Hauler Type 
Waste Material 
Point of Origin  

Refuse 
Disposal 

Tipping Fee1 

Construction 
and 

Demolition 
Tipping Fee2 

Refuse 
Collector 

Business Tax3 
Franchise 

Fee4 
AB 939 

Fee5 

Total Refuse 
Disposal 

Fee6 

Total 
Construction and 

Demolition 
Disposal Fee7 

  
 

              
Residents 
(less than 2 tons) City of San Diego $30 $83 -- -- $10 $40 $93 

Residents 
(2 tons or more) City of San Diego $30 $83 $8 -- $10 $48 $101 

        
  

Businesses City of San Diego $30 $83 $8 -- $10 $48 $101 

Businesses Outside City Limits $36 $99 $8 -- $10 $54 $117 

        
  

City of San Diego City of San Diego $21 $58 -- -- $10 $31 $68 

City of San Diego Outside City Limits $31 $85 $8 -- $10 $49 $103 

        
  

Other Govt. Organizations City of San Diego $26 $72 -- -- $10 $36 $82 

Other Govt. Organizations Outside City Limits $36 $99 $8 -- $10 $54 $117 

        
  

Franchise Hauler (Class I) City of San Diego $26 $72 -- $15 $10 $51 $97 

Franchise Hauler (Class I) Outside City Limits $36 $99 $8 -- $10 $54 $117 

        
  

Franchise Hauler (Class II) City of San Diego $26 $72 -- $16 $10 $52 $98 

Franchise Hauler (Class II) Outside City Limits $36 $99 $8 -- $10 $54 $117 

Flat Rate Transactions8 All Varies Varies $0 or $8 -- $10 Varies Varies 
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Table 5.1 Notes: 

1 The Refuse Disposal Tipping Fee is the component of the Total Refuse Disposal Fee that is associated with 

burying refuse in Miramar Landfill.  Revenues from Refuse Disposal Tipping Fees support Refuse Disposal 

Fund operations. 
2 The Construction and Demolition (C&D) Tipping Fee is 2.75 x the Refuse Disposal Tipping Fee, and is 

assessed on all loads designated as C&D loads.  Revenues from the C&D Tipping Fee support Refuse Disposal 

Fund operations. 
3 The Refuse Collector Business Tax (RCBT) is a tax assessed on all disposal transactions at Miramar Landfill 

involving a business (excluding Franchised Haulers with City origin loads), all residential transactions greater 

than 2 tons, and all transactions involving loads originating outside of City limits.  Revenues from the RCBT 

support General Fund operations. 
4 The Franchise Fee is the component of the Total Refuse Disposal Fee that is associated with loads hauled by 

the City's non-exclusive refuse collection franchisees.  Revenues from the Franchise Fee support General Fund 

operations. 
5 The AB 939 Fee is assessed on all tracked tonnage collected within the City of San Diego, regardless of final 

disposal destination.  It is also assessed on all non-City origin transactions at Miramar Landfill.  The revenue 

from this fee supports Recycling Fund operations. 
6 Customers hauling refuse loads are assessed the Total Refuse Disposal Fee. 
7 Customers hauling C&D loads are assessed the Total Construction and Demolition Disposal Fee. 
8 Flat Rate Transactions are typically associated with smaller loads, such as pickup trucks or vehicles with small 

trailers, which are not weighed.  The fee components of a given Flat Rate Transaction vary depending on the 

type of vehicle, the point of origin of the material, and whether a given load is being disposed of by a resident, 

a small business, City forces, or a Franchised Hauler.   
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Table 5.2 
Financial Analysis Model Key Assumptions 

Assumptions 
System Configuration 

1 2 3 4a 4b 5 
1. Miramar Landfill weight based Refuse and Construction & Demolition 

Tipping fees for Franchise, City Department and Non-Franchise tons 
remain  at current rates through  the projected closure date  

 

  

 

  

 

  

 

  

 

  

 

  

2. The Flat Rate Refuse Disposal Tipping Fee for Pick-up Trucks 
increased by $1 per year through 2045 

            

3. Refuse transaction to ton conversion rate remains at .69 through 
2045 

            

4. Used California Department of Finance Population projections for 
disposed tonnage growth starting in 2016 

 

  

 

  

 

  

 

  

 

  

 

  

5. $1,710,00 in greenery fees beginning in 2010 and adjusted by CPI 
through 2045 

            

6. $1,320,000 in interest income.  Phased out over 5 years with 
$260,000 per year beginning  in: 

2020 2021 2021 
 

2021 2021 2021 

7. Other Revenue – adjusted greenery commodity revenue and city 
department charges by CPI, remaining revenues stayed constant 

            

8. Revised FY2010 – FY2015 ESD projections to ESD forecast prepared 
on  08/31/10 

            

9. Annual Inflation Factor of 2.36% for 2016-2045 
            

10. Savings for discontinued landfill operations of $21M (2010 dollars – 
adjusted for inflation) beginning in: 

2022 2022 2027 2024 2032 2037 

11. Waste Management Inc. tonnage continues to come to Miramar 
through 2045 

            

12. When Miramar closes, assume tonnage taken to Sycamore Landfill 
and then to El Sobrante (after closure of Sycamore) 

            

13. Fiscal impact of the closure of Miramar to the General Fund is not 
included in projections 

            

14. Post Closure Fund Balance – Alternative Funding Mechanism – left at 
$6,000,000 per year through 2045 

            

15. North County tons to Miramar beginning in 2016, and then to 
Sycamore when Miramar closes.  When Sycamore closes, North 
County tons are no longer included in the projections 

            

16. Expected start date of Resource Recovery Center N/A 2014 2014 2014 2014 2014 

17. Expected start date of commercial food waste collection N/A 2014 2014 2014 2014 2014 

18. Expected start date of automated green trimmings collection N/A 2017 2017 2017 2017 2017 

19. Expected start date of beginning transfer station permitting process N/A 2015 2020 2017 2022 2027 

20. Expected start date of transfer station operations N/A 2022 2027 2024 2032 2037 

21. Expected start date of N Miramar height expansion N/A N/A 2013 N/A N/A 2013 

22. Expected start date of tonnage into N Miramar expansion N/A N/A 2022 N/A N/A 2022 

23. Expected start date of W Miramar lateral expansion N/A N/A N/A 2013 2013 2018 

24. Expected state date of tonnage into W Miramar lateral expansion N/A N/A N/A 2022 2022 2027 

25. Used current tip fees at Sycamore Landfill and El Sobrante Landfill 
adjusted for inflation 

N/A 
          

26. Used the transfer and transport rates per ton determined in Phase I, 
adjusted for inflation 

N/A 
          

27. Adjusted projected RDF and RF savings  for inflation through 2045 
            

28. Updated CIP program costs per ESD’s schedules  
            

29. Used ESD’s estimated costs for automated green trimmings 
collection, adjusted for inflation 

N/A 
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Table 5.3 
Refuse Disposal Fund 

Summary of Key Financial Information 

Refuse Disposal Fund 
Configuration 

1 
Configuration 

2 
Configuration 

3 
Configuration 

4a 
Configuration 

4b 
Configuration 

5 

Total Expenditures1 

Cumulative from present through: 

 

2020 
 

2030 
 

2045 

 
 
 

394.4M 
 

$561.3M 
 

$982.8M 

 
 
 

$409.6M 
 

$1.2B 
 

$3.0B 

 
 
 

$422.7M 
 

$1.1B 
 

$3.7B 

 
 
 

$413.0M 
 

$1.2B 
 

$3.9B 
 

 
 
 

$453.8M 
 

$971.0M 
 

$3.3B 

 
 
 

$440.0M 
 

$1.0B 
 

$3.0B 

Total Revenues2 
Cumulative from present through: 

 

2020 
 

2030 
 

2045 
 

 
 
 

$334.6M 
 

$374.1M 
 

$454.1M 
 

 
 
 

$323.3M 
 

$997.2M 
 

$2.4B 
 

 
 
 

$321.5M 
 

$816.6M 
 

$3.0B 

 
 
 

$321.5M 
 

$939.0M 
 

$3.3B 

 
 
 

$321.5M 
 

$687.0M 
 

$2.7B 

 
 
 

$321.5M 
 

$690.2M 
 

$2.3B 

Total Net Revenue/(Expenditures)2,3 

Cumulative from present through: 
 

2020 
 

2030 
 

2045 
 

 
 
 

$(59.8 M) 
 

    $(187.2M) 
 

$(528.7M) 
    

 
 
 

$(86.3M) 
 

$(232.4M) 
 

$(622.9M) 
 

 
 
 

$(101.2M) 
 

$(294.2M) 
 

$(684.7M) 
 

 
 
 

$(91.5M) 
 

$(238.4M) 
 

$(628.9M) 
 

 
 
 

$(132.4M) 
 

$(284.0M) 
 

$(676.2M) 
 

 
 
 

$(118.5M) 
 

$(324.9M) 
 

$(731.9M) 
 

Estimated Miramar Closure Date 2021 2021 2027 2023 2031 2036 

Estimated Export Out of County Date 2026 2039 2040 2039 2042 2043 
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Table 5.3 Notes: 

1 Represents all operating and capital costs currently included in the system configuration projections.  Also 

included are the new RDF capital costs associated with anticipated new Zero Waste Programs, which 

includes a Resource Recovery Center and a commercial food discard program.  The majority of the costs are 

upfront construction/implementation costs so the costs per diverted ton diminish over time.  No future 

replacement costs for the Resource Recovery Center have been included. 

² Revenues equal to the cost to process material in a transfer station, and then transport and dispose of the 

material out of the county have been included in Configurations 2 – 5.  These costs and revenues are not 

applicable to Configuration 1, given the transfer station is not a component of Configuration I. 
3 Represents the cumulative net revenues and expenditures for the Refuse Disposal Fund.  Included are capital 

and other expenditures for related operations off-site of Miramar Landfill, such as illegal dump abatements, 

community clean-ups, street litter container collections, closed landfill/burn sites, department management 

and administration, etc.   
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Table 5.4 
Refuse Disposal Fund 

Summary of Key Tonnage Information 

Refuse Disposal Fund 
Configuration 

1 
Configuration 

2 
Configuration 

3 
Configuration 

4a 
Configuration 

4b 
Configuration  

5 

Waste Quantity (Tons)1 
Cumulative from present through: 

Disposed 
2020 
2030 
2045 

Diverted (New Programs) 
2020 
2030 
2045 

 
 
 

10,900,000 
15,000,000 
21,800,000 

 
N/A 
N/A 
N/A 

 
 
 

10,231,000 
20,350,000 
36,881,000 

 
    720,000 
  2,350,000 
  3,900,000 

 
 
 

10,231,000 
21,180,000 
37,711,000 

 
    720,000 
  2,030,000 
  3,900,000 

 
 
 

10,231,000 
20,670,000 
37,201,000 

 
    720,000 
  2,030,000 
  3,900,000 

 
 
 

10,231,000 
21,879,000 
38,590,000 

 
    720,000 
  2,030,000 
  3,900,000 

 
 
 

10,231,000 
21,879,000 
39,500,000 

 
    720,000 
  2,030,000 
  3,900,000 

Total Expenditures per Disposed and Diverted Ton  
Cumulative from present through: 

2020 
2030 
2045 

 
 

$ 36 
$ 37 
$ 45 

 
 

$ 37 
$ 55 
$ 75 

 
 

$ 39 
$ 48 
$ 89 

 
 

$ 38 
$ 52 
$ 95 

 
 

$ 41 
$ 41 
$ 78 

 
 

$ 40 
$ 43 
$ 70 

Total Revenue per Disposed and Diverted Ton  
Cumulative from present through: 

2020 
2030 
2045 

 
 
 

$ 31 
$ 25 
$ 21 

 
 
 

$ 30 
$ 45 
$ 59 

 
 
 

$ 29 
$ 35 
$ 73 

 
 
 

$ 29 
$ 41 
$ 79 

 
 
 

$ 29 
$ 29 
$ 62 

 
 
 

$ 29 
$ 29 
$ 53 

Net Deficit per Disposed & Diverted Ton  
Cumulative from present through: 

 
2020 
2030 
2045 

 
 
 

$  5 
$ 12 
$ 24 

 
 
 

$  8 
$ 10 
$ 15 

 
 
 

$  9 
$ 13 
$ 16 

 
 
 

$  8 
$ 11 
$ 15 

 
 
 

$ 12 
$ 12 
$ 16 

 
 
 

$ 11 
$ 14 
$ 17 

Estimated Miramar Closure Date 2021 2021 2027 2023 2031 2036 

Estimated Export Out of County Date 2026 2039 2040 2039 2042 2043 
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Table 5.4 Notes: 

1 The waste quantity for Configuration 1 includes all tonnages currently directed to Miramar Landfill through 

the year it is projected to reach full capacity (2021).  Thereafter, only the tons disposed of by City 

departments are included.  For Configurations 2 – 5, waste quantities include all tonnages currently directed 

to West Miramar and those that would continue to go to Miramar Landfill while capacity remains available.  

Waste material from northern San Diego County that is currently disposed of in Orange County (OC) is 

assumed to be disposed at Miramar in Configurations 2 – 5 beginning in 2016 when exportation to OC 

ceases.  It is assumed the North County tonnages will be direct hauled via an Oceanside transfer station to 

Sycamore Landfill once Miramar achieves full capacity.  Once Sycamore reaches full capacity, it is assumed 

the North County tons will be taken to another landfill site out of the county and will not use the proposed 

Miramar Transfer Station. 
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Table 5.5 
Recycling Fund 

Summary of Key Financial Information 

Recycling Fund 
Configuration 

1 
Configuration 

2 
Configuration 

3 
Configuration 

4a 
Configuration 

4b 
Configuration 

5 

Total Expenditures1 

Cumulative from present through: 

2020 

2035 

2045 

 
 

$192.8M 

$430.3M 

$934.6M 

 
 

$210.3M 

$463.7M 

$1.0B 

 
 

$210.3M 

$463.7M 

$1.0B 

 
 

$210.3M 

$463.7M 

$1.0B 

 
 

$210.3M 

$463.7M 

$1.0B 

 
 

$210.3M 

$463.7M 

$1.0B 

Total Revenues  
Cumulative from present through: 

2020 

2035 

2045 

 
 

$215.3M 

$385.7M 

$705.1M 

 
 

$215.3M 

$423.0M 

$761.7M 

 
 

$215.0M 

$439.9M 

$789.5M 

 
 

$215.0M 

$438.0M 

$787.3M 

 
 

$215.0M 

$464.1M 

$817.0M 

 
 

$215.0M 

$462.4M 

$832.3M 

Total Net Revenue/(Expenditures) 
Cumulative from present through: 

2020 

2035 

2045 

 
 

$22.5M 

$(44.6M) 

$(229.5M) 

 
 

$4.7M 

$(40.7M) 

$(247.5M) 

 
 

$4.7M 

$(23.8M) 

$(219.7M) 

 
 

$4.7M 

$(26.0M) 

$(221.9M) 

 
 

$4.7M 

$0.4M 

$(192.2M) 

 
 

$4.7M 

$(1.3M) 

$(176.9M) 
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Table 5.5 Notes: 

1 Represents all operating and capital costs currently included in the configuration projections.  Also included 

are the new RF capital costs associated with anticipated new Zero Waste Programs.  The new program with 

the greatest potential fiscal impact is the automation and expansion of green waste collection. It is assumed 

the green waste collection trucks will be replaced twice and related containers once through 2045.  The 

majority of the costs are upfront implementation costs so the cost per diverted ton diminishes over time.   

 

 



ID Task Name Duration Start Finish

1 Existing Zero Waste Programs 8870 days Sun
1/1/12

Thu
12/28/45

2 Resource Recovery Center at Miramar 13.05
mons

Wed
1/1/14

Wed
12/31/14

3 Existing West Miramar LF 2390 days Sun
1/1/12

Thu 2/25/21

4 Direct Transport to Sycamore Landfill 53.5 mons Fri
2/26/21

Thu 4/3/25

5 Direct Transport to Out-of-County El
Sobrante Landfill

270.5
mons

Mon
4/7/25

Fri 12/29/45

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

TABLE 6-1
CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

CONFIGURATION 1 - BASELINE, STATUS QUO
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Project: Config 2
Date: Fri 9/7/12



ID Task Name Duration Start Finish

1 Existing Zero Waste Programs 8870 days Sun 1/1/12 Thu
12/28/45

2 New Zero Waste Programs 8870 days Sun 1/1/12 Thu
12/28/45

3 Resource Recovery Center at
Miramar

13.05 mons Wed 1/1/14 Wed
12/31/14

4 Conversion Technology Facility
Evaluation

6 mons Fri 1/1/16 Thu 6/16/16

5 Existing West Miramar LF (1) 2479 days Sun 1/1/12 Wed
6/30/21

6 Develop Transfer Station at Miramar
(2) (3)

78.35 mons Fri 1/2/15 Mon 1/4/21

7 Transfer and Transport to Sycamore
Landfill

4432 days Thu 7/1/21 Fri 6/25/38

8 Transfer and Transport to Out of
County El Sobrante Landfill

98 mons Mon 6/28/38 Fri 12/29/45

9
10
11
12
13 (1) Existing West Miramar Landfill gains four months

of additional capacity due to New Zero Waste
Programs.

0 mons Fri 3/18/11 Fri 3/18/11

14 (2) Includes Preliminary Design; CEQA/NEPA
Documentation; Permitting/Approvals; Final
Design/Construction (See Table 3-5)

0 mons Fri 3/18/11 Fri 3/18/11

15 (3) Assumes completion or buffer of six months prior
to capacity being reached.

0 mons Fri 3/18/11 Fri 3/18/11

Permitting and Development

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

TABLE 6-2
CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

CONFIGURATION 2 - ZERO WASTE
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Project: Config 2
Date: Fri 9/7/12



ID Task Name Duration Start Finish

1 Existing Zero Waste Programs 8870 days Sun 1/1/12 Thu 12/28/45

2 New Zero Waste Programs 8870 days Sun 1/1/12 Thu 12/28/45

3 Resource Recovery Park at
Miramar

13.05 mons Wed 1/1/14 Wed 12/31/14

4 Conversion Technology
Facility Development

6 mons Fri 1/1/16 Thu 6/16/16

5 Existing West Miramar LF (1) 2478 days Sun 1/1/12 Tue 6/29/21

6 North Miramar Vertical
Expansion Dev./Permitting (2)
(3)

2221 days Mon 7/2/12 Mon 1/4/21

7 North Miramar Vertical
Expansion

65.4 mons? Thu 7/1/21 Mon 7/6/26

8 Develop Transfer Station at
Miramar (3)

1567 days Tue 1/7/20 Wed 1/7/26

9 Transfer and Transport to
Sycamore Landfill

3393 days Tue 7/7/26 Thu 7/7/39

10 Transfer and Transport to Out
of County Landfill or El
Sobrante

84.55 mons Fri 7/8/39 Fri 12/29/45

11
12
13
14 (1) Existing West Miramar Landfill gains

four months of additional capacity due to
New Zero Waste Programs.

0 mons Fri 3/18/11 Fri 3/18/11

15 (2) Includes Preliminary Design;
CEQA/NEPA documentation; Permitting /
Approvals; Final Design / Construction -
Potential WML vertical expansion wouild
have a shorter life of approximately 2.85
years. (See Table 3-9)

0 mons Fri 3/18/11 Fri 3/18/11

16 (3) Assumes completion or buffer of six
months prior to capacity being reached.

0 mons Fri 3/18/11 Fri 3/18/11

Permitting and Development

Permitting and Development

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

TABLE 6-3
CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

CONFIGURATION 3 - ZERO WASTE AND NORTH MIRAMAR LANDFILL VERTICAL EXPANSION

\\BASDBRS-FS1\client_data\San Diego (City)\2007.0069 LRMOSP\Phase II\Report\Tables\Table 6-3 Config 3.mpp BRYAN A. STIRRAT & ASSOCIATES

Project: Config 2
Date: Fri 9/7/12 / 2:15 PM



ID Task Name Duration Start Finish

1 Existing Zero Waste Programs 443.55 mons Sun 1/1/12 Wed 12/27/45

2 New Zero Waste Programs 8871 days Sun 1/1/12 Wed 12/27/45

3 Resource Recovery Center at
Miramar

13.05 mons Wed 1/1/14 Wed 12/31/14

4 Conversion Technology
Facility Evaluation

120 days Fri 1/1/16 Thu 6/16/16

5 Existing West Miramar LF (1) 2478 days Sun 1/1/12 Tue 6/29/21

6 West Miramar Lateral
Expansion Alternative A
Dev./Permitting (2) (3)

2221 days Mon 7/2/12 Mon 1/4/21

7 West Miramar Lateral
Expansion Alternative A

523 days Thu 7/1/21 Fri 6/30/23

8 Develop Transfer Station at
Miramar (A)

1567 days Mon 1/2/17 Mon 1/2/23

9 Transfer and Transport to
Sycamore Landfill (A)

3915 days Tue 7/4/23 Fri 7/2/38

10 Transfer and Transport to Out
of County El Sobrante Landfill

97.75 mons Mon 7/5/38 Fri 12/29/45

11
12 West Miramar Lateral

Expansion Alternative B
Dev./Permitting (2) (3)

2351 days Sun 1/1/12 Fri 1/1/21

13 West Miramar Lateral
Expansion Alternative B

2510 days Fri 7/2/21 Tue 2/11/31

14 Develop Transfer Station at
Miramar (B) (2) (3)

1695 days Sun 2/11/24 Thu 8/8/30

15 Transfer and Transport to
Sycamore Landfill

2348 days Wed 2/12/31 Fri 2/10/40

16 Transfer and Transport to El
Sobrante Landfill

76.75 mons Mon 2/13/40 Fri 12/29/45

17
18
19
20
21
22 (1) Existing West Miramar Landfill gains

four months of additional capacity due to
New Zero Waste Programs.

0 mons Fri 3/18/11 Fri 3/18/11

23 (2) Includes Preliminary Design;
CEQA/NEPA documentation; Permitting /
Approvals; Final Design / Construction -
Potential WML vertical expansion wouild
have a shorter life of approximately 2.85
years. (See Table 3-5, 3-9, and
3-12)

0 mons Fri 3/18/11 Fri 3/18/11

24 (3) Assumes completion or buffer of six
months prior to capacity being reached.

0 mons Fri 3/18/11 Fri 3/18/11

Permitting and Development

Permitting and Development

Permitting and Development

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

TABLE 6-4
CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

CONFIGURATION 4 - ZERO WASTE AND MAXIMIZE WEST MIRAMAR LANDFILL LATERAL EXPANSION
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ID Task Name Duration Start Finish

1 Existing Zero Waste Programs 8870 days Sun 1/1/12 Thu 12/28/45

2 New Zero Waste Programs 8870 days Sun 1/1/12 Thu 12/28/45

3 Resource Recovery Center at Miramar 417.4 mons Wed 1/1/14 Fri 12/29/45

4 Conversion Technology Facility
Evaluation

120 days Fri 1/1/16 Thu 6/16/16

5 Existing West Miramar LF (1) 2478 days Sun 1/1/12 Tue 6/29/21

6 North Miramar Vertical Expansion
Dev./Permitting (2) (3)

2221 days Mon 7/2/12 Mon 1/4/21

7 North Miramar Vertical Expansion 1308 days Thu 7/1/21 Mon 7/6/26

8 West Miramar Lateral Expansion (B)
Development/Permitting (2) (3)

133 days Mon 7/7/25 Wed 1/7/26

9 West Miramar Lateral Expansion
Alternative B

2277 days Tue 7/7/26 Wed 3/28/35

10 Develop Transfer Station at Miramar 1566 days Thu 9/28/28 Thu 9/28/34

11 Transfer and Transport to Sycamore
Landfill

2023 days Thu 3/29/35 Mon 12/29/42

12 Transfer and Transport to Out of County
Landfill or El Sobrante

39.2 mons Tue 12/30/42 Fri 12/29/45

13
14
15
16
17 (1) Existing West Miramar Landfill gains four months of

additional capacity due to New Zero Waste Programs.
0 mons Fri 3/18/11 Fri 3/18/11

18 (2) Includes Preliminary Design; CEQA/NEPA
documentation; Permitting / Approvals; Final Design /
Construction - Potential WML vertical expansion wouild
have a shorter life of approximately 2.85 years.
(See Table 3-5, 3-9, and 3-12)

0 mons Fri 3/18/11 Fri 3/18/11

19 (3) Assumes completion or buffer of six months prior to
capacity being reached.

0 mons Fri 3/18/11 Fri 3/18/11

20

Permitting and Development

Permitting and Development

Permitting and Development

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2

Task Split Progress Milestone Summary Project Summary External Tasks External Milestone Deadline

TABLE 6-5
CITY OF SAN DIEGO

LONG-TERM RESOURCE MANAGEMENT OPTIONS STRATEGIC PLAN

CONFIGURATION 5 - COMBINATION OF OPTIONS 3 AND 4
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